



Alamance County Board of Commissioners

ACTION ITEM AGENDA ITEM

MEETING DATE: 9/3/2024

DATE SUBMITTED: 8/23/2024

FROM: Susan Evans

DEPT: Finance & Purchasing

AGENDA TITLE: Alamance-Burlington School System Capital Request

TO: Alamance County Board of Commissioners

ISSUE/ACTION REQUESTED:

Due to the discovery of unsuitable roof decking materials, a change order for construction, design, and contract administration is necessary for the Graham Middle School roof project. Additional funding of \$462,733.37 is needed. ABSS staff requests a budget amendment of \$462,738 from the Southern High School roof project to the Graham Middle School roof project. The Southern High School roof project is under contract and is \$992,235 under budget. These projects are currently funded by bond proceeds.

BACKGROUND/PURPOSE OF REQUEST:

RECOMMENDATION:

[Click or tap here to enter text.](#) Staff recommends approval.

ATTACHMENTS: