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ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to the 
standard form text is available from 
the author and should be reviewed. A 
vertical line in the left margin of this 
document indicates where the author 
has added necessary information 
and where the author has added to or 
deleted from the original AIA text.

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification.

Consultation with an attorney is also 
encouraged with respect to 
professional licensing requirements 
in the jurisdiction where the Project is 
located.

AGREEMENT made as of the    day of    in the year   
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

Alamance County
124 W. Elm Street
Graham, NC 27253    
  
  
  

and the Design-Builder:
(Name, legal status, address and other information)

 Bobbitt Construction, Inc.
2400 Weston Parkway
 Cary, North Carolina 27513    
North Carolina General Contractors License Number 3673  
  
  

for the following Project:
(Name, location and detailed description)

Development Services Center Building Renovation
1946 Martin Street
Burlington, NC  
  
  

The Owner and Design-Builder agree as follows.
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ARTICLE 1   GENERAL PROVISIONS
§ 1.1 Owner’s Criteria
This Agreement is based on the Owner’s Criteria set forth in this Section 1.1. 
(Note the disposition for the following items by inserting the requested information or a statement such as "not 
applicable" or "unknown at time of execution." If the Owner intends to provide a set of design documents, and the 
requested information is contained in the design documents, identify the design documents and insert "see Owner’s 
design documents" where appropriate.)

§ 1.1.1 The Owner’s program for the Project:
(Set forth the program, identify documentation in which the program is set forth, or state the manner in which the 
program will be developed.)

 Renovate the existing Elderly Services Center to serve as a shared location for the Alamance County Planning 
Department, Inspection Department, GIS Department and Environmetal Health Department 
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§ 1.1.2 The Owner’s design requirements for the Project and related documentation:
(Identify below, or in an attached exhibit, the documentation that contains the Owner’s design requirements, 
including any performance specifications for the Project.)

 Request for Qualifications document issued by Alamance County on November 8, 2024.  Bobbitt response to the 
Request for Qualifications document submitted on December 12, 2024. 

§ 1.1.3 The Project’s physical characteristics:
(Identify or describe, if appropriate, size, location, dimensions, or other pertinent information, such as geotechnical 
reports; site, boundary and topographic surveys; traffic and utility studies; availability of public and private utilities 
and services; legal description of the site; etc.)

 Refer to request for Qualifications document issued by Alamance County on November 8, 2024.  

§ 1.1.4 The Owner’s anticipated Sustainable Objective for the Project, if any:
(Identify the Owner’s Sustainable Objective for the Project such as Sustainability Certification, benefit to the 
environment, enhancement to the health and well-being of building occupants, or improvement of energy efficiency. If 
the Owner identifies a Sustainable Objective, incorporate AIA Document A141™–2014, Exhibit C, Sustainable 
Projects, into this Agreement to define the terms, conditions and Work related to the Owner’s Sustainable Objective.)

 Not Applicable 

§ 1.1.5 Incentive programs the Owner intends to pursue for the Project, including those related to the Sustainable 
Objective, and any deadlines for receiving the incentives that are dependent on, or related to, the Design-Builder’s 
services, are as follows:
(Identify incentive programs the Owner intends to pursue for the Project and deadlines for submitting or applying for 
the incentive programs.)

 Not Applicable 

§ 1.1.6 The Owner’s budget for the Work to be provided by the Design-Builder is set forth below: 
(Provide total for Owner’s budget, and if known, a line item breakdown of costs.)

 $4,800,000 (Four Million Eight Hundred Thousand and 00/100) which includes preconstruction/design services, 
construction management fees, overhead, and markups. 

§ 1.1.7 The Owner’s design and construction milestone dates:

.1 Design phase milestone dates:

  

.2 Submission of Design-Builder Proposal:

  

.3 Phased completion dates:

  

.4 Substantial Completion date:

 To be determined upon completion of plans and receipt of permit and identified in the Exhibit A.  

.5 Other milestone dates:
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§ 1.1.8 The Owner requires the Design-Builder to retain the following Architect, Consultants and Contractors at the 
Design-Builder’s cost:
(List name, legal status, address and other information.)

.1 Architect

 Bobbitt A &E, PLLC 
2400 Weston Parkway
Cary, NC 27513 

.2 Consultants

 CPL
400 Bellemeade Street, Suite 401
Greensboro, NC 27401 

.3 Contractors

 Not Applicable 

§ 1.1.9 Additional Owner’s Criteria upon which the Agreement is based:
(Identify special characteristics or needs of the Project not identified elsewhere, such as historic preservation 
requirements.)

 Not Applicable 

§ 1.1.10 The Design-Builder shall confirm that the information included in the Owner’s Criteria complies with 
applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities. 

§ 1.1.10.1 If Design-Builder is or becomes aware that the Owner’s Criteria conflicts with applicable laws, statutes, 
ordinances, codes, rules and regulations, or lawful orders of public authorities, the Design-Builder shall notify the 
Owner of the conflict. 

§ 1.1.11 If there is a change in the Owner’s Criteria, the Owner and the Design-Builder shall execute a Modification in 
accordance with Article 6. 

(Paragraph deleted)
§ 1.2 Project Team
§ 1.2.1 The Owner identifies the following representative in accordance with Section 7.1.1:
(List name, address and other information.)

 Brian Baker
Assistant County Manager
Alamance County
124 W. Elm St
Graham, NC 27253 
  
  
  
  
  

§ 1.2.2 The persons or entities, in addition to the Owner’s representative, who are required to review the 
Design-Builder’s Submittals are as follows:
(List name, address and other information.)
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§ 1.2.3 The Owner will retain the following consultants and separate contractors:
(List discipline, scope of work, and, if known, identify by name and address.)

  

§ 1.2.4 The Design-Builder identifies the following representative in accordance with Section 3.1.2:
(List name, address and other information.)

 David Witzel
Project Developer
2579 Eric Lane, Suite M
Burlington, NC 27215 
  
  
  
  
  

§ 1.2.5 Neither the Owner’s nor the Design-Builder’s representative shall be changed without ten days’ written notice 
to the other party. 

§ 1.3 Binding Dispute Resolution
For any Claim subject to, but not resolved by, mediation pursuant to Section 14.3, the method of binding dispute 
resolution shall be the following: 
(Check the appropriate box. If the Owner and Design-Builder do not select a method of binding dispute resolution 
below, or do not subsequently agree in writing to a binding dispute resolution other than litigation, Claims will be 
resolved by litigation in a court of competent jurisdiction.)

[   ] Arbitration pursuant to Section 14.4

[ X   ] Litigation in a court of competent jurisdiction

[    ] Other: (Specify)

  

§ 1.4 Definitions
§ 1.4.1 Design-Build Documents. The Design-Build Documents consist of this Agreement between Owner and 
Design-Builder and its attached Exhibits (hereinafter, the "Agreement"); other documents listed in this Agreement; 
and Modifications issued after execution of this Agreement. A Modification is (1) a written amendment to the 
Contract signed by both parties, including the Design-Build Amendment, (2) a Change Order, or (3) a Change 
Directive. 

§ 1.4.2 The Contract. The Design-Build Documents form the Contract. The Contract represents the entire and 
integrated agreement between the parties and supersedes prior negotiations, representations or agreements, either 
written or oral. The Contract may be amended or modified only by a Modification. The Design-Build Documents shall 
not be construed to create a contractual relationship of any kind between any persons or entities other than the Owner 
and the Design-Builder. 

§ 1.4.3 The Work. The term "Work" means the design, construction and related services required to fulfill the 
Design-Builder’s obligations under the Design-Build Documents, whether completed or partially completed, and 
includes all labor, materials, equipment and services provided or to be provided by the Design-Builder. The Work may 
constitute the whole or a part of the Project.
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§ 1.4.4 The Project. The Project is the total design and construction of which the Work performed under the 
Design-Build Documents may be the whole or a part, and may include design and construction by the Owner and by 
separate contractors.

§ 1.4.5 Instruments of Service. Instruments of Service are representations, in any medium of expression now known or 
later developed, of the tangible and intangible creative work performed by the Design-Builder, Contractor(s), 
Architect, and Consultant(s) under their respective agreements. Instruments of Service may include, without 
limitation, studies, surveys, models, sketches, drawings, specifications, digital models and other similar materials. 

§ 1.4.6 Submittal. A Submittal is any submission to the Owner for review and approval demonstrating how the 
Design-Builder proposes to conform to the Design-Build Documents for those portions of the Work for which the 
Design-Build Documents require Submittals. Submittals include, but are not limited to, shop drawings, product data, 
and samples. Submittals are not Design-Build Documents unless incorporated into a Modification.

§ 1.4.7 Owner. The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 
Design-Build Documents as if singular in number. The term "Owner" means the Owner or the Owner’s authorized 
representative.

§ 1.4.8 Design-Builder. The Design-Builder is the person or entity identified as such in the Agreement and is referred to 
throughout the Design-Build Documents as if singular in number. The term "Design-Builder" means the 
Design-Builder or the Design-Builder’s authorized representative.

§ 1.4.9 Consultant. A Consultant is a person or entity providing professional services for the Design-Builder for all or 
a portion of the Work, and is referred to throughout the Design-Build Documents as if singular in number. To the 
extent required by the relevant jurisdiction, the Consultant shall be lawfully licensed to provide the required 
professional services. 

§ 1.4.10 Architect. The Architect is a person or entity providing design services for the Design-Builder for all or a 
portion of the Work, and is lawfully licensed to practice architecture in the applicable jurisdiction. The Architect is 
referred to throughout the Design-Build Documents as if singular in number.

§ 1.4.11 Contractor. A Contractor is a person or entity performing all or a portion of the construction, required in 
connection with the Work, for the Design-Builder. The Contractor shall be lawfully licensed, if required in the 
jurisdiction where the Project is located. The Contractor is referred to throughout the Design-Build Documents as if 
singular in number and means a Contractor or an authorized representative of the Contractor. 

§ 1.4.12 Confidential Information. Confidential Information is information containing confidential or business 
proprietary information that is clearly marked as "confidential." 

§ 1.4.13 Contract Time. Unless otherwise provided, Contract Time is the period of time, including authorized 
adjustments, as set forth in the Design-Build Amendment for Substantial Completion of the Work. 

§ 1.4.14 Day. The term "day" as used in the Design-Build Documents shall mean calendar day unless otherwise 
specifically defined.

§ 1.4.15 Contract Sum. The Contract Sum is the amount to be paid to the Design-Builder for performance of the Work 
after execution of the Design-Build Amendment, as identified in Article A.1 of the Design-Build Amendment. 

ARTICLE 2   COMPENSATION AND PROGRESS PAYMENTS
§ 2.1 Compensation for Work Performed Prior To Execution of Design-Build Amendment
§ 2.1.1 Unless otherwise agreed, payments for Work performed prior to Execution of the Design-Build Amendment 
shall be made monthly. For the Design-Builder’s performance of Work prior to the execution of the Design-Build 
Amendment, the Owner shall compensate the Design-Builder as follows:
(Insert amount of, or basis for, compensation, including compensation for any Sustainability Services, or indicate the 
exhibit in which the information is provided. If there will be a limit on the total amount of compensation for Work 
performed prior to the execution of the Design-Build Amendment, state the amount of the limit.)
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Schematic Design $103,148.00
Design Development $229,583.00
Construction Documents $136,435.00
Construction Administration $46,574.00

These lump sum costs include:
 Four (4) months of design
 Four (4) estimates
 One (1) round of value engineering at schematic design
 Weekly job progress meetings
 Matterport scans
 Existing building condition survey (excluding hazardous materials and soil reports)

§ 2.1.2 The hourly billing rates for services of the Design-Builder and the Design-Builder’s Architect, Consultants and 
Contractors, if any, are set forth below.
(If applicable, attach an exhibit of hourly billing rates or insert them below.)

 Per the attached Bobbitt Rate Sheet 

Individual or Position Rate
  See Attached Rate Sheet See attached Rate Sheet

§ 2.1.3 Compensation for Reimbursable Expenses Prior To Execution of Design-Build Amendment
§ 2.1.3.1 Reimbursable Expenses are in addition to compensation set forth in Section 2.1.1 and 2.1.2 and include 
expenses, directly related to the Project, incurred by the Design-Builder and the Design-Builder’s Architect, 
Consultants, and Contractors, as follows: 

.1 Transportation and authorized out-of-town travel and subsistence; 

.2 Dedicated data and communication services, teleconferences, Project web sites, and extranets;

.3 Fees paid for securing approval of authorities having jurisdiction over the Project;

.4 Printing, reproductions, plots, standard form documents;

.5 Postage, handling and delivery;

.6 Expense of overtime work requiring higher than regular rates, if authorized in advance by the Owner;

.7 Renderings, physical models, mock-ups, professional photography, and presentation materials 
requested by the Owner;

.8 All taxes levied on professional services and on reimbursable expenses; and

.9 Other Project-related expenditures, if authorized in advance by the Owner.

§ 2.1.3.2 For Reimbursable Expenses, the compensation shall be the expenses the Design-Builder and the 
Design-Builder’s Architect, Consultants and Contractors incurred, plus an administrative fee of   Ten  percent (  10  %) 
of the expenses incurred.

§ 2.1.4 Payments to the Design-Builder Prior To Execution of Design-Build Amendment
§ 2.1.4.1 Payments are due and payable upon presentation of the Design-Builder’s invoice. Amounts unpaid  thirty  (  
30   ) days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate 
prevailing from time to time at the principal place of business of the Design-Builder.
(Insert rate of monthly or annual interest agreed upon.)

 Prime Rate plus two percent  (2%) as calculated by The Wall Street Journal on a daily basis.  

§ 2.1.4.2 Records of Reimbursable Expenses and services performed on the basis of hourly rates shall be available to 
the Owner at mutually convenient times for a period of two years following execution of the Design-Build 
Amendment or termination of this Agreement, whichever occurs first.

§ 2.2 Contract Sum and Payment for Work Performed After Execution of Design-Build Amendment
For the Design-Builder’s performance of the Work after execution of the Design-Build Amendment, the Owner shall 
pay to the Design-Builder the Contract Sum in current funds as agreed in the Design-Build Amendment.
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ARTICLE 3   GENERAL REQUIREMENTS OF THE WORK OF THE DESIGN-BUILD CONTRACT
§ 3.1 General
§ 3.1.1 The Design-Builder shall comply with any applicable licensing requirements in the jurisdiction where the 
Project is located. 

§ 3.1.2 The Design-Builder shall designate in writing a representative who is authorized to act on the Design-Builder’s 
behalf with respect to the Project. 

§ 3.1.3 The Design-Builder shall perform the Work in accordance with the Design-Build Documents. The 
Design-Builder shall not be relieved of the obligation to perform the Work in accordance with the Design-Build 
Documents by the activities, tests, inspections or approvals of the Owner. 

§ 3.1.3.1 The Design-Builder shall perform the Work in compliance with applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of public authorities. If the Design-Builder performs Work contrary to 
applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities, the 
Design-Builder shall assume responsibility for such Work and shall bear the costs attributable to correction.

§ 3.1.3.2 Neither the Design-Builder nor any Contractor, Consultant, or Architect shall be obligated to perform any act 
which they believe will violate any applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders 
of public authorities. If the Design-Builder determines that implementation of any instruction received from the 
Owner, including those in the Owner’s Criteria, would cause a violation of any applicable laws, statutes, ordinances, 
codes, rules and regulations, or lawful orders of public authorities, the Design-Builder shall notify the Owner in 
writing. Upon verification by the Owner that a change to the Owner’s Criteria is required to remedy the violation, the 
Owner and the Design-Builder shall execute a Modification in accordance with Article 6. 

§ 3.1.4 The Design-Builder shall be responsible to the Owner for acts and omissions of the Design-Builder’s 
employees, Architect, Consultants, Contractors, and their agents and employees, and other persons or entities 
performing portions of the Work.

§ 3.1.5 General Consultation. The Design-Builder shall schedule and conduct periodic meetings with the Owner to 
review matters such as procedures, progress, coordination, and scheduling of the Work. 

§ 3.1.6 When applicable law requires that services be performed by licensed professionals, the Design-Builder shall 
provide those services through qualified, licensed professionals. The Owner understands and agrees that the services 
of the Design-Builder’s Architect and the Design-Builder’s other Consultants are performed in the sole interest of, and 
for the exclusive benefit of, the Design-Builder.

§ 3.1.7 The Design-Builder, with the assistance of the Owner, shall prepare and file documents required to obtain 
necessary approvals of governmental authorities having jurisdiction over the Project.

§ 3.1.8 Progress Reports
§ 3.1.8.1 The Design-Builder shall keep the Owner informed of the progress and quality of the Work. On a monthly 
basis, or otherwise as agreed to by the Owner and Design-Builder, the Design-Builder shall submit written progress 
reports to the Owner, showing estimated percentages of completion and other information identified below:

.1 Work completed for the period;

.2 Project schedule status;

.3 Submittal schedule and status report, including a summary of outstanding Submittals;

.4 Responses to requests for information to be provided by the Owner; 

.5 Approved Change Orders and Change Directives;

.6 Pending Change Order and Change Directive status reports; 

.7 Tests and inspection reports;

.8 Status report of Work rejected by the Owner; 

.9 Status of Claims previously submitted in accordance with Article 14;

.10 Cumulative total of the Cost of the Work to date including the Design-Builder’s compensation and 
Reimbursable Expenses, if any; 

.11 Current Project cash-flow and forecast reports; and

.12 Additional information as agreed to by the Owner and Design-Builder.
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§ 3.1.8.2 In addition, where the Contract Sum is the Cost of the Work with or without a Guaranteed Maximum Price, 
the Design-Builder shall include the following additional information in its progress reports:

.1 Design-Builder’s work force report;

.2 Equipment utilization report; and

.3 Cost summary, comparing actual costs to updated cost estimates.

§ 3.1.9 Design-Builder’s Schedules
§ 3.1.9.1 The Design-Builder, promptly after execution of this Agreement, shall prepare and submit for the Owner’s 
information a schedule for the Work. The schedule, including the time required for design and construction, shall not 
exceed time limits current under the Design-Build Documents, shall be revised at appropriate intervals as required by 
the conditions of the Work and Project, shall be related to the entire Project to the extent required by the Design-Build 
Documents, shall provide for expeditious and practicable execution of the Work, and shall include allowances for 
periods of time required for the Owner’s review and for approval of submissions by authorities having jurisdiction 
over the Project.

§ 3.1.9.2 The Design-Builder shall perform the Work in general accordance with the most recent schedules submitted 
to the Owner. 

§ 3.1.10 Certifications. Upon the Owner’s written request, the Design-Builder shall obtain from the Architect, 
Consultants, and Contractors, and furnish to the Owner, certifications with respect to the documents and services 
provided by the Architect, Consultants, and Contractors (a) that, to the best of their knowledge, information and belief, 
the documents or services to which the certifications relate (i) are consistent with the Design-Build Documents, except 
to the extent specifically identified in the certificate, and (ii) comply with applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of public authorities governing the design of the Project; and (b) that the Owner 
and its consultants shall be entitled to rely upon the accuracy of the representations and statements contained in the 
certifications. The Design-Builder’s Architect, Consultants, and Contractors shall not be required to execute 
certificates or consents that would require knowledge, services or responsibilities beyond the scope of their services.

§ 3.1.11 Design-Builder’s Submittals
§ 3.1.11.1 Prior to submission of any Submittals, the Design-Builder shall prepare a Submittal schedule, and shall 
submit the schedule for the Owner’s approval. The Owner’s approval shall not unreasonably be delayed or withheld. 
The Submittal schedule shall (1) be coordinated with the Design-Builder’s schedule provided in Section 3.1.9.1, 
(2) allow the Owner reasonable time to review Submittals, and (3) be periodically updated to reflect the progress of 
the Work. If the Design-Builder fails to submit a Submittal schedule, the Design-Builder shall not be entitled to any 
increase in Contract Sum or extension of Contract Time based on the time required for review of Submittals.

§ 3.1.11.2 By providing Submittals the Design-Builder represents to the Owner that it has (1) reviewed and approved 
them, (2) determined and verified materials, field measurements and field construction criteria related thereto, or will 
do so and (3) checked and coordinated the information contained within such Submittals with the requirements of the 
Work and of the Design-Build Documents.

§ 3.1.11.3 The Design-Builder shall perform no portion of the Work for which the Design-Build Documents require 
Submittals until the Owner has approved the respective Submittal.

§ 3.1.11.4 The Work shall be in accordance with approved Submittals except that the Design-Builder shall not be 
relieved of its responsibility to perform the Work consistent with the requirements of the Design-Build Documents. 
The Work may deviate from the Design-Build Documents only if the Design-Builder has notified the Owner in writing 
of a deviation from the Design-Build Documents at the time of the Submittal and a Modification is executed 
authorizing the identified deviation. The Design-Builder shall not be relieved of responsibility for errors or omissions 
in Submittals by the Owner’s approval of the Submittals.

§ 3.1.11.5 All professional design services or certifications to be provided by the Design-Builder, including all 
drawings, calculations, specifications, certifications, shop drawings and other Submittals, shall contain the signature 
and seal of the licensed design professional preparing them. Submittals related to the Work designed or certified by the 
licensed design professionals, if prepared by others, shall bear the licensed design professional’s written approval. The 
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Owner and its consultants shall be entitled to rely upon the adequacy, accuracy and completeness of the services, 
certifications or approvals performed by such design professionals.

§ 3.1.12 Warranty. The Design-Builder warrants to the Owner that materials and equipment furnished under the 
Contract will be as specified in the Design-Build Documents and new unless the Design-Build Documents require or 
permit otherwise. The Design-Builder further warrants that the Work, for a period of one (1) year following 
Substantial Completion, will conform to the requirements of the Design-Build Documents and will be free from 
defects, except for those inherent in the quality of the Work or otherwise expressly permitted by the Design-Build 
Documents. Work, materials, or equipment not conforming to these requirements may be considered defective. The 
Design-Builder’s warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not 
executed by the Design-Builder, improper or insufficient maintenance, improper operation, or normal wear and tear 
and normal usage. If required by the Owner, the Design-Builder shall furnish satisfactory evidence as to the kind and 
quality of materials and equipment.

§ 3.1.12.1  Design-Builder’s warranty expressly excludes materials, equipment or systems that are specified or selected 
for the Project or which are covered by a manufacturer or supplier warranty, including items specified by 
manufacturer, model number, catalog number, trade name, grade or quality, or similar identification, or which are 
supplied by the Owner, and such materials, equipment, and systems shall be covered exclusively by the applicable 
manufacturer or supplier warranty (which, to the extent possible, shall be assigned to Owner upon payment therefor). 
Design-Builder does not separately warrant or guarantee such materials, equipment, or systems and shall not be 
responsible for the performance, useful life, function, or fitness of such materials, equipment or systems, except to the 
extent that coverage is excluded because of Design-Builder’s failure to install in conformance with the Design-Build 
Documents. To the extent that manufacturer or supplier warranties provide for material or equipment replacement 
only, Owner shall be responsible for costs of labor and installation except to the extent that the replacement of such 
equipment is required because of Design-Builder’s failure to install in conformance with the Design-Build 
Documents. 

§ 3.1.12.2  Except in the event of an emergency, prior to commencing any alteration or disturbance of any portion of the 
Work to which a claim is made under the warranty or otherwise commencing any formal dispute resolution proceeding 
(which in the event a proceeding has been commenced prior to discovery of a claim shall be stayed pending fulfillment 
of this section), Owner shall provide written notice to Design-Builder within 14 days of discovery of any items of the 
Work that Owner identifies as failing to conform to the requirements of the warranty.  Upon receipt of notice, 
Design-Builder shall be provided thirty (30) days to perform an inspection of the items and may commence remedy or 
repair of the claim. Design-Builder’s right to inspect and commence and complete remedy or cure shall be for 
Design-Builder’s benefit and to mitigate the costs of any repairs. Design-Builder’s undertaking of any inspection or 
work to remedy or cure, shall not be deemed an admission or acceptance of liability with respect to any claim, and 
shall not be deemed a waiver of any rights or defense with respect to Owner’s warranty claim. 

§ 3.1.12.3 No Other Items Warranties. EXCEPT FOR THE WARRANTY PROVIDED IN THIS SECTION, NO 
OTHER WARRANTIES, EXPRESS OR IMPLIED, INCLUDING WARRANTIES OF MERCHANTABILITY, 
USE, HABITABILITY, AND FITNESS FOR PARTICULAR PURPOSE OR ANY STATUTORY WARRANTIES 
SHALL APPLY TO THE WORK AND THE OWNER HEREBY WAIVES ALL OTHER WARRANTIES, 
EXPRESS OR IMPLIED.

§ 3.1.13 Royalties, Patents and Copyrights
§ 3.1.13.1 The Design-Builder shall pay all royalties and license fees. 

§ 3.1.13.2 The Design-Builder shall defend suits or claims for infringement of copyrights and patent rights and shall 
hold the Owner and its separate contractors and consultants harmless from loss on account thereof, but shall not be 
responsible for such defense or loss when a particular design, process or product of a particular manufacturer or 
manufacturers is required by the Owner, or where the copyright violations are required in the Owner’s Criteria. 
However, if the Design-Builder has reason to believe that the design, process or product required in the Owner’s 
Criteria is an infringement of a copyright or a patent, the Design-Builder shall be responsible for such loss unless such 
information is promptly furnished to the Owner. If the Owner receives notice from a patent or copyright owner of an 
alleged violation of a patent or copyright, attributable to the Design-Builder, the Owner shall give prompt written 
notice to the Design-Builder.
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§ 3.1.14 Indemnification 
§ 3.1.14.1 To the fullest extent permitted by law, the Design-Builder shall indemnify and hold harmless the Owner, 
including the Owner’s agents and employees, from and against claims, damages, losses and expenses, including but 
not limited to reasonable attorneys’ fees, arising out of or resulting from performance of the Work, but only to the 
extent caused by the negligent acts or omissions of the Design-Builder, Architect, a Consultant, a Contractor, or 
anyone directly or indirectly employed by them or anyone for whose acts they may be liable. Such obligation shall not 
be construed to negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as to a 
party or person described in this Section 3.1.14.

§ 3.1.14.2 The indemnification obligation under this Section 3.1.14 shall not be limited by a limitation on amount or 
type of damages, compensation, or benefits payable by or for Design-Builder, Architect, a Consultant, a Contractor, or 
anyone directly or indirectly employed by them, under workers’ compensation acts, disability benefit acts or other 
employee benefit acts.

§ 3.1.15 Contingent Assignment of Agreements
§ 3.1.15.1 Each agreement for a portion of the Work is assigned by the Design-Builder to the Owner, provided that

.1 assignment is effective only after termination of the Contract by the Owner for cause, pursuant to 
Sections 13.1.4 or 13.2.2, and only for those agreements that the Owner accepts by written notification 
to the Design-Builder and the Architect, Consultants, and Contractors whose agreements are accepted 
for assignment; and

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract.

When the Owner accepts the assignment of an agreement, the Owner assumes the Design-Builder’s rights and 
obligations under the agreement. 

§ 3.1.15.2 Upon such assignment, if the Work has been suspended for more than 30 days, the compensation under the 
assigned agreement shall be equitably adjusted for increases in cost resulting from the suspension.

§ 3.1.15.3 Upon such assignment to the Owner under this Section 3.1.15, the Owner may further assign the agreement 
to a successor design-builder or other entity. If the Owner assigns the agreement to a successor design-builder or other 
entity, the Owner shall nevertheless remain legally responsible for all of the successor design-builder’s or other 
entity’s obligations under the agreement.

§ 3.1.16 Design-Builder’s Insurance and Bonds. The Design-Builder shall purchase and maintain insurance and 
provide bonds as set forth in Exhibit B. 

ARTICLE 4   WORK PRIOR TO EXECUTION OF THE DESIGN-BUILD AMENDMENT
§ 4.1 General 
§ 4.1.1 Any information submitted by the Design-Builder, and any interim decisions made by the Owner, shall be for 
the purpose of facilitating the design process and shall not modify the Owner’s Criteria unless the Owner and 
Design-Builder execute a Modification.

§ 4.1.2 The Design-Builder shall advise the Owner on proposed site use and improvements, selection of materials, and 
building systems and equipment. The Design-Builder shall also provide the Owner with recommendations, consistent 
with the Owner’s Criteria, on constructability; availability of materials and labor; time requirements for procurement, 
installation and construction; and factors related to construction cost including, but not limited to, costs of alternative 
designs or materials, preliminary budgets, life-cycle data, and possible cost reductions. 

§ 4.2 Evaluation of the Owner’s Criteria
§ 4.2.1 The Design-Builder shall schedule and conduct meetings with the Owner and any other necessary individuals 
or entities to discuss and review the Owner’s Criteria as set forth in Section 1.1. The Design-Builder shall thereafter 
again meet with the Owner to discuss a preliminary evaluation of the Owner’s Criteria. The preliminary evaluation 
shall address possible alternative approaches to design and construction of the Project and include the 
Design-Builder’s recommendations, if any, with regard to accelerated or fast-track scheduling, procurement, or 
phased construction. The preliminary evaluation shall consider cost information, constructability, and procurement 
and construction scheduling issues. 
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§ 4.2.2 After the Design-Builder meets with the Owner and presents the preliminary evaluation, the Design-Builder 
shall provide a written report to the Owner, summarizing the Design-Builder’s evaluation of the Owner’s Criteria. The 
report shall also include 

.1 allocations of program functions, detailing each function and their square foot areas;

.2 a preliminary estimate of the Cost of the Work, and, if necessary, recommendations to adjust the 
Owner’s Criteria to conform to the Owner’s budget;

.3 a preliminary schedule, which shall include proposed design milestones; dates for receiving additional 
information from, or for work to be completed by, the Owner; anticipated date for the Design-Builder’s 
Proposal; and dates of periodic design review sessions with the Owner; and

.4 the following:
(List additional information, if any, to be included in the Design-Builder’s written report.)

 Not Applicable 

§ 4.2.3 The Owner shall review the Design-Builder’s written report and, if acceptable, provide the Design-Builder 
with written consent to proceed to the development of the Preliminary Design as described in Section 4.3. The consent 
to proceed shall not be understood to modify the Owner’s Criteria unless the Owner and Design-Builder execute a 
Modification.

§ 4.3 Preliminary Design
§ 4.3.1 Upon the Owner’s issuance of a written consent to proceed under Section 4.2.3, the Design-Builder shall 
prepare and submit a Preliminary Design to the Owner. The Preliminary Design shall include a report identifying any 
deviations from the Owner’s Criteria, and shall include the following:

.1 Confirmation of the allocations of program functions; 

.2 Site plan;

.3 Building plans, sections and elevations; 

.4 Structural system;

.5 Selections of major building systems, including but not limited to mechanical, electrical and plumbing 
systems; and

.6 Outline specifications or sufficient drawing notes describing construction materials.

The Preliminary Design may include some combination of physical study models, perspective sketches, or digital 
modeling.

§ 4.3.2 The Owner shall review the Preliminary Design and, if acceptable, provide the Design-Builder with written 
consent to proceed to development of the Design-Builder’s Proposal. The Preliminary Design shall not modify the 
Owner’s Criteria unless the Owner and Design-Builder execute a Modification.

§ 4.4 Design-Builder’s Proposal
§ 4.4.1 Upon the Owner’s issuance of a written consent to proceed under Section 4.3.2, the Design-Builder shall 
prepare and submit the Design-Builder’s Proposal to the Owner. The Design-Builder’s Proposal shall include the 
following:

.1 A list of the Preliminary Design documents and other information, including the Design-Builder’s 
clarifications, assumptions and deviations from the Owner’s Criteria, upon which the Design-Builder’s 
Proposal is based;

.2 The proposed Contract Sum, including the compensation method and, if based upon the Cost of the 
Work plus a fee, a written statement of estimated cost organized by trade categories, allowances, 
contingencies, Design-Builder’s Fee, and other items that comprise the Contract Sum; 

.3 The proposed date the Design-Builder shall achieve Substantial Completion;

.4 An enumeration of any qualifications and exclusions, if applicable;

.5 A list of the Design-Builder’s key personnel, Contractors and suppliers; and

.6 The date on which the Design-Builder’s Proposal expires. 

§ 4.4.2 Submission of the Design-Builder’s Proposal shall constitute a representation by the Design-Builder that it has 
visited the site and become familiar with local conditions under which the Work is to be completed. 
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§ 4.4.3 If the Owner and Design-Builder agree on a proposal, the Owner and Design-Builder shall execute the 
Design-Build Amendment setting forth the terms of their agreement. 

ARTICLE 5   WORK FOLLOWING EXECUTION OF THE DESIGN-BUILD AMENDMENT
§ 5.1 Construction Documents
§ 5.1.1 Upon the execution of the Design-Build Amendment, the Design-Builder shall prepare Construction 
Documents. The Construction Documents shall establish the quality levels of materials and systems required. The 
Construction Documents shall be consistent with the Design-Build Documents.

§ 5.1.2 The Design-Builder shall provide the Construction Documents to the Owner for the Owner’s information. If 
the Owner discovers any deviations between the Construction Documents and the Design-Build Documents, the 
Owner shall promptly notify the Design-Builder of such deviations in writing. The Construction Documents shall not 
modify the Design-Build Documents unless the Owner and Design-Builder execute a Modification. The failure of the 
Owner to discover any such deviations shall not relieve the Design-Builder of the obligation to perform the Work in 
accordance with the Design-Build Documents.

§ 5.2 Construction 
§ 5.2.1 Commencement. Except as permitted in Section 5.2.2, construction shall not commence prior to execution of 
the Design-Build Amendment.

§ 5.2.2 If the Owner and Design-Builder agree in writing, construction may proceed prior to the execution of the 
Design-Build Amendment. However, such authorization shall not waive the Owner’s right to reject the 
Design-Builder’s Proposal. 

§ 5.2.3 The Design-Builder shall supervise and direct the Work, using the Design-Builder’s best skill and attention. 
The Design-Builder shall be solely responsible for, and have control over, construction means, methods, techniques, 
sequences and procedures, and for coordinating all portions of the Work under the Contract, unless the Design-Build 
Documents give other specific instructions concerning these matters.

§ 5.2.4 The Design-Builder shall be responsible for inspection of portions of Work already performed to determine 
that such portions are in proper condition to receive subsequent Work.

§ 5.3 Labor and Materials
§ 5.3.1 Unless otherwise provided in the Design-Build Documents, the Design-Builder shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services, necessary for proper execution and completion of the Work, whether temporary or permanent, 
and whether or not incorporated or to be incorporated in the Work.

§ 5.3.2 When a material or system is specified in the Design-Build Documents, the Design-Builder may make 
substitutions only in accordance with Article 6.

§ 5.3.3 The Design-Builder shall enforce strict discipline and good order among the Design-Builder’s employees and 
other persons carrying out the Work. The Design-Builder shall not permit employment of unfit persons or persons not 
properly skilled in tasks assigned to them.

§ 5.4 Taxes
The Design-Builder shall pay sales, consumer, use, import taxes or tariffs, and similar taxes, for the Work provided by 
the Design-Builder, that are legally enacted as of the date of the Agreement; Owner shall be responsible for any such 
taxes, and any cost impact of such taxes on the Work, enacted after the date of the Agreement.

§ 5.5 Permits, Fees, Notices and Compliance with Laws
§ 5.5.1 Unless otherwise provided in the Design-Build Documents, the Design-Builder shall secure and pay for the 
building permit as well as any other permits, fees, licenses, and inspections by government agencies, necessary for 
proper execution of the Work and Substantial Completion of the Project. 

§ 5.5.2 The Design-Builder shall comply with and give notices required by applicable laws, statutes, ordinances, 
codes, rules and regulations, and lawful orders of public authorities, applicable to performance of the Work.



Init.

/

AIA Document A141 – 2014. Copyright © 2004 and 2014. All rights reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA 
Logo, and “AIA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 17:35:18 ET on 01/14/2025 under 
Order No.3104239240 which expires on 02/28/2025, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract 
Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (1684239407)

14

§ 5.5.3 Concealed or Unknown Conditions. If the Design-Builder encounters conditions at the site that are 
(1) subsurface or otherwise concealed physical conditions that differ materially from those indicated in the 
Design-Build Documents, (2) changed physical conditions that differ materially from those originally existing at the 
Project site or indicated in the Design-Build Documents, including changes in field and soil conditions or site access 
due to weather or otherwise, or (3) unknown physical conditions of an unusual nature that differ materially from those 
ordinarily found to exist and generally recognized as inherent in construction activities of the character provided for in 
the Design-Build Documents, the Design-Builder shall promptly provide notice to the Owner before conditions are 
disturbed and in no event later than 21 days after first observance of the conditions. The Owner shall promptly 
investigate such conditions and, if the Owner determines that they differ materially and cause an increase or decrease 
in the Design-Builder’s cost of, or time required for, performance of any part of the Work, shall recommend an 
equitable adjustment in the Contract Sum or Contract Time, or both. If the Owner determines that the conditions at the 
site are not materially different from those indicated in the Design-Build Documents and that no change in the terms of 
the Contract is justified, the Owner shall promptly notify the Design-Builder in writing, stating the reasons. If the 
Design-Builder disputes the Owner’s determination or recommendation, the Design-Builder may proceed as provided 
in Article 14.

§ 5.5.4 If, in the course of the Work, the Design-Builder encounters human remains, or recognizes the existence of 
burial markers, archaeological sites, or wetlands, not indicated in the Design-Build Documents, the Design-Builder 
shall immediately suspend any operations that would affect them and shall notify the Owner. Upon receipt of such 
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 
the operations. The Design-Builder shall continue to suspend such operations until otherwise instructed by the Owner 
but shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 
Article 14.

§ 5.6 Allowances
§ 5.6.1 The Design-Builder shall include in the Contract Sum all allowances stated in the Design-Build Documents. 
Items covered by allowances shall be supplied for such amounts, and by such persons or entities as the Owner may 
direct, but the Design-Builder shall not be required to employ persons or entities to whom the Design-Builder has 
reasonable objection.

§ 5.6.2 Unless otherwise provided in the Design-Build Documents,
.1 allowances shall cover the cost to the Design-Builder of materials and equipment delivered at the site, 

labor and installation costs, and all required taxes, less applicable trade discounts;
.2 the Design-Builder’s costs for ordinary unloading and handling at the site, labor, installation costs, 

overhead, profit, and other expenses contemplated for stated allowance amounts, shall be included in 
the Contract Sum but not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs 
and the allowances under Section 5.6.2.1 and (2) changes in Design-Builder’s costs under 
Section 5.6.2.2, and Design-Builder’s Fee (if applicable).

§ 5.6.3 The Owner shall make selections of materials and equipment with reasonable promptness for allowances 
requiring Owner selection, and pursuant to any reasonable schedule set by the Design-Builder. Design-Builder makes 
no warranty or guaranty regarding the sufficiency of any amount budgeted for any allowance or contingency identified 
for the Work.

§ 5.7 Key Personnel, Contractors and Suppliers
§ 5.7.1 The Design-Builder shall not employ personnel, or contract with Contractors or suppliers to whom the Owner 
has made reasonable and timely objection. The Design-Builder shall not be required to contract with anyone to whom 
the Design-Builder has made reasonable and timely objection.

§ 5.7.2 If the Design-Builder changes any of the personnel, Contractors or suppliers identified in the Design-Build 
Amendment, the Design-Builder shall notify the Owner and provide the name and qualifications of the new personnel, 
Contractor or supplier. The Owner may reply within 14 days to the Design-Builder in writing, stating (1) whether the 
Owner has reasonable objection to the proposed personnel, Contractor or supplier or (2) that the Owner requires 
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additional time to review. Failure of the Owner to reply within the 14-day period shall constitute notice of no 
reasonable objection. 

§ 5.7.3 Except for those persons or entities already identified or required in the Design-Build Amendment, the 
Design-Builder, as soon as practicable after execution of the Design-Build Amendment, shall furnish in writing to the 
Owner the names of persons or entities (including those who are to furnish materials or equipment fabricated to a 
special design) proposed for each principal portion of the Work. The Owner may reply within 14 days to the 
Design-Builder in writing stating (1) whether the Owner has reasonable objection to any such proposed person or 
entity or (2) that the Owner requires additional time for review. Failure of the Owner to reply within the 14-day period 
shall constitute notice of no reasonable objection.

§ 5.7.3.1 If the Owner has reasonable objection to a person or entity proposed by the Design-Builder, the 
Design-Builder shall propose another to whom the Owner has no reasonable objection. If the rejected person or entity 
was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be increased or decreased 
by the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before 
commencement of the substitute person or entity’s Work. However, no increase in the Contract Sum or Contract Time 
shall be allowed for such change unless the Design-Builder has acted promptly and responsively in submitting names 
as required.

§ 5.8 Documents and Submittals at the Site
The Design-Builder shall maintain at the site for the Owner one copy of the Design-Build Documents and a current set 
of the Construction Documents, in good order and marked currently to indicate field changes and selections made 
during construction, and one copy of approved Submittals. The Design-Builder shall deliver these items to the Owner 
in accordance with Section 9.10.2 as a record of the Work as constructed.

§ 5.9 Use of Site
The Design-Builder shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, 
codes, rules and regulations, lawful orders of public authorities, and the Design-Build Documents, and shall not 
unreasonably encumber the site with materials or equipment.

§ 5.10 Cutting and Patching
The Design-Builder shall not cut, patch or otherwise alter fully or partially completed construction by the Owner or a 
separate contractor except with written consent of the Owner and of such separate contractor; such consent shall not be 
unreasonably withheld. The Design-Builder shall not unreasonably withhold from the Owner or a separate contractor 
the Design-Builder’s consent to cutting or otherwise altering the Work.

§ 5.11 Cleaning Up
§ 5.11.1 The Design-Builder shall keep the premises and surrounding area free from accumulation of waste materials 
or rubbish caused by operations under the Contract. At completion of the Work, the Design-Builder shall remove 
waste materials, rubbish, the Design-Builder’s tools, construction equipment, machinery and surplus materials from 
and about the Project.

§ 5.11.2 If the Design-Builder fails to clean up as provided in the Design-Build Documents, the Owner may do so and 
Owner shall be entitled to reimbursement from the Design-Builder.

§ 5.12 Access to Work
The Design-Builder shall provide the Owner and its separate contractors and consultants access to the Work in 
preparation and progress wherever located. The Design-Builder shall notify the Owner regarding Project safety 
criteria and programs, which the Owner, and its contractors and consultants, shall comply with while at the site.

§ 5.13 Construction by Owner or by Separate Contractors
§ 5.13.1 Owner’s Right to Perform Construction and to Award Separate Contracts
§ 5.13.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 
own forces; and to award separate contracts in connection with other portions of the Project, or other construction or 
operations on the site, under terms and conditions identical or substantially similar to this Contract, including those 
terms and conditions related to insurance and waiver of subrogation. The Owner shall notify the Design-Builder 
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promptly after execution of any separate contract. If the Design-Builder claims that delay or additional cost is involved 
because of such action by the Owner, the Design-Builder shall make a Claim as provided in Article 14.

§ 5.13.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 
on the site, the term "Design-Builder" in the Design-Build Documents in each case shall mean the individual or entity 
that executes each separate agreement with the Owner.

§ 5.13.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces, and of each separate 
contractor, with the Work of the Design-Builder, who shall cooperate with them. The Design-Builder shall participate 
with other separate contractors and the Owner in reviewing their construction schedules. The Design-Builder shall 
make any revisions to the construction schedule deemed necessary after a joint review and mutual agreement. The 
construction schedules shall then constitute the schedules to be used by the Design-Builder, separate contractors and 
the Owner until subsequently revised.

§ 5.13.1.4 Unless otherwise provided in the Design-Build Documents, when the Owner performs construction or 
operations related to the Project with the Owner’s own forces or separate contractors, the Owner shall be deemed to be 
subject to the same obligations, and to have the same rights, that apply to the Design-Builder under the Contract.

§ 5.14 Mutual Responsibility
§ 5.14.1 The Design-Builder shall afford the Owner and separate contractors reasonable opportunity for introduction 
and storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Design-Builder’s construction and operations with theirs as required by the Design-Build Documents.

§ 5.14.2 If part of the Design-Builder’s Work depends upon construction or operations by the Owner or a separate 
contractor, the Design-Builder shall, prior to proceeding with that portion of the Work, prepare a written report to the 
Owner, identifying apparent discrepancies or defects in the construction or operations by the Owner or separate 
contractor that would render it unsuitable for proper execution and results of the Design-Builder’s Work. Failure of the 
Design-Builder to report shall not constitute an acknowledgment that the Owner’s or separate contractor’s completed 
or partially completed construction is fit and proper to receive the Design-Builder’s Work. Notwithstanding the 
foregoing, the Design-Builder shall not be responsible for discrepancies or defects in the construction or operation of 
the Owner or its separate contractors.

§ 5.14.3 The Design-Builder shall reimburse the Owner for costs the Owner incurs that are payable to a separate 
contractor because of the Design-Builder’s delays, improperly timed activities or defective construction. The Owner 
shall be responsible to the Design-Builder for costs the Design-Builder incurs because of a separate contractor’s 
delays, improperly timed activities, damage to the Work or defective construction.

§ 5.14.4 The Design-Builder shall promptly remedy damage the Design-Builder wrongfully causes to completed or 
partially completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5.

§ 5.14.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching the 
Work as the Design-Builder has with respect to the construction of the Owner or separate contractors in Section 5.10.

§ 5.15 Owner’s Right to Clean Up
If a dispute arises among the Design-Builder, separate contractors and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and will allocate the cost among those responsible.

ARTICLE 6   CHANGES IN THE WORK
§ 6.1 General
§ 6.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order or Change Directive, subject to the limitations stated in this Article 6 and elsewhere in the 
Design-Build Documents.

§ 6.1.2 A Change Order shall be based upon agreement between the Owner and Design-Builder. The Owner may issue 
a Change Directive without agreement by the Design-Builder.
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§ 6.1.3 Changes in the Work shall be performed under applicable provisions of the Design-Build Documents, and the 
Design-Builder shall proceed promptly, unless otherwise provided in the Change Order or Change Directive.

§ 6.2 Change Orders
A Change Order is a written instrument signed by the Owner and Design-Builder stating their agreement upon all of 
the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum or, if prior to execution of the Design-Build 
Amendment, the adjustment in the Design-Builder’s compensation; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 6.3 Change Directives
§ 6.3.1 A Change Directive is a written order signed by the Owner directing a change in the Work prior to agreement 
on adjustment, if any, in the Contract Sum or, if prior to execution of the Design-Build Amendment, the adjustment in 
the Design-Builder’s compensation, or Contract Time. The Owner may by Change Directive, without invalidating the 
Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or other 
revisions, the Contract Sum or, if prior to execution of the Design-Build Amendment, the adjustment in the 
Design-Builder’s compensation, and Contract Time being adjusted accordingly.

§ 6.3.2 A Change Directive shall be used in the absence of total agreement on the terms of a Change Order.

§ 6.3.3 If the Change Directive results in an adjustment to the Contract Sum or, if prior to execution of the 
Design-Build Amendment, an adjustment in the Design-Builder’s compensation, the adjustment shall be based on one 
of the following methods:

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation;

.2 Unit prices stated in the Design-Build Documents or subsequently agreed upon;

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or

.4 As provided in Section 6.3.7.

§ 6.3.4 If unit prices are stated in the Design-Build Documents or subsequently agreed upon, and if quantities 
originally contemplated are materially changed in a proposed Change Order or Change Directive so that application of 
such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or Design-Builder, the 
applicable unit prices shall be equitably adjusted.

§ 6.3.5 Upon receipt of a Change Directive, the Design-Builder shall promptly proceed with the change in the Work 
involved and advise the Owner of the Design-Builder’s agreement or disagreement with the method, if any, provided 
in the Change Directive for determining the proposed adjustment in the Contract Sum or, if prior to execution of the 
Design-Build Amendment, the adjustment in the Design-Builder’s compensation, or Contract Time.

§ 6.3.6 A Change Directive signed by the Design-Builder indicates the Design-Builder’s agreement therewith, 
including adjustment in Contract Sum or, if prior to execution of the Design-Build Amendment, the adjustment in the 
Design-Builder’s compensation, and Contract Time or the method for determining them. Such agreement shall be 
effective immediately and shall be recorded as a Change Order.

§ 6.3.7 If the Design-Builder does not respond promptly or disagrees with the method for adjustment in the Contract 
Sum or, if prior to execution of the Design-Build Amendment, the method for adjustment in the Design-Builder’s 
compensation, the adjustment shall be on the basis of reasonable expenditures and savings of those performing the 
Work attributable to the change, including, in case of an increase, an amount for overhead and profit as set forth in the 
Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such case, and also under 
Section 6.3.3.3, the Design-Builder shall keep and present, in such form as the Owner may prescribe, an itemized 
accounting together with appropriate supporting data. Unless otherwise provided in the Design-Build Documents, 
costs for the purposes of this Section 6.3.7 shall be limited to the following:

.1 Additional costs of professional services at Design-Builder’s personnel rates stated in the Agreement;

.2 Costs of labor, including social security, unemployment insurance, fringe benefits required by 
agreement or custom, and workers’ compensation insurance;
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.3 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 
consumed;

.4 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 
Design-Builder or others;

.5 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to the 
Work; and

.6 Additional costs of supervision and field office personnel directly attributable to the change.

§ 6.3.8 The amount of credit to be allowed by the Design-Builder to the Owner for a deletion or change that results in 
a net decrease in the Contract Sum or, if prior to execution of the Design-Build Amendment, in the Design-Builder’s 
compensation, shall be actual net cost. When both additions and credits covering related Work or substitutions are 
involved in a change, the allowance for overhead and profit shall be figured on the basis of net increase, if any, with 
respect to that change.

§ 6.3.9 Pending final determination of the total cost of a Change Directive to the Owner, the Design-Builder may 
request payment for Work completed under the Change Directive in Applications for Payment. The Owner will make 
an interim determination for purposes of certification for payment for those costs deemed to be reasonably justified. 
The Owner’s interim determination of cost shall adjust the Contract Sum or, if prior to execution of the Design-Build 
Amendment, the Design-Builder’s compensation, on the same basis as a Change Order, subject to the right of 
Design-Builder to disagree and assert a Claim in accordance with Article 14. 

§ 6.3.10 When the Owner and Design-Builder agree with a determination concerning the adjustments in the Contract 
Sum or, if prior to execution of the Design-Build Amendment, the adjustment in the Design-Builder’s compensation 
and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be effective 
immediately and the Owner and Design-Builder shall execute a Change Order. Change Orders may be issued for all or 
any part of a Change Directive.

ARTICLE 7   OWNER’S RESPONSIBILITIES
§ 7.1 General
§ 7.1.1 The Owner shall designate in writing a representative or representatives who shall have express authority to 
bind the Owner with respect to all Project matters requiring the Owner’s approval or authorization. 

§ 7.1.2 The Owner shall render decisions in a timely manner and in accordance with the Design-Builder’s schedule 
agreed to by the Owner. The Owner shall furnish to the Design-Builder, within 15 days after receipt of a written 
request, information necessary and relevant for the Design-Builder to evaluate, give notice of or enforce mechanic’s 
lien rights. Such information shall include a correct statement of the record legal title to the property on which the 
Project is located, usually referred to as the site, and the Owner’s interest therein. During the Project, the Owner shall 
provide Design-Builder with written notice if ownership of the property upon which the Project is being performed 
changes.

§ 7.2 Information and Services Required of the Owner
§ 7.2.1 The Owner shall furnish information or services required of the Owner by the Design-Build Documents with 
reasonable promptness. 

§ 7.2.2 The Owner shall provide, to the extent under the Owner’s control and if not required by the Design-Build 
Documents to be provided by the Design-Builder, the results and reports of prior tests, inspections or investigations 
conducted for the Project involving structural or mechanical systems; chemical, air and water pollution; hazardous 
materials; or environmental and subsurface conditions and information regarding the presence of pollutants at the 
Project site. Upon receipt of a written request from the Design-Builder, the Owner shall also provide surveys 
describing physical characteristics, legal limitations and utility locations for the site of the Project, and a legal 
description of the site under the Owner’s control, including all easements, rights of way or other encumbrances 
affecting or limiting the use of the Project site, including adjacent roads or means of access thereto. 

§ 7.2.3 The Owner shall promptly obtain easements, zoning variances, use permits, special use permits and legal 
authorizations or entitlements regarding site utilization where essential to the execution of the Project.
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§ 7.2.4 The Owner shall cooperate with the Design-Builder in securing building and other permits, licenses and 
inspections. 

§ 7.2.5 The services, information, surveys and reports required to be provided by the Owner under this Agreement, 
shall be furnished at the Owner’s expense, and the Design-Builder shall be entitled to rely upon the accuracy and 
completeness thereof. In no event shall the Design-Builder be relieved of its responsibility to exercise proper 
precautions relating to the safe performance of the Work.

§ 7.2.6 If the Owner observes or otherwise becomes aware of a fault or defect in the Work or non-conformity with the 
Design-Build Documents, the Owner shall give prompt written notice thereof to the Design-Builder.

§ 7.2.7 Design-Builder may request in writing that the Owner provide reasonable evidence that the Owner has made 
financial arrangements to fulfill the Owner’s obligations under the Design-Build Documents and the Design-Builder’s 
Proposal. The Owner shall furnish such evidence as a condition precedent to commencement or continuation of the 
Work or the portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner 
shall not materially vary such financial arrangements without prior notice to the Design-Builder. If Owner fails to 
provide such evidence, as required, within fourteen days of Design-Builder’s request, Design-Builder may 
immediately stop the Work and, in that event, shall notify Owner that the Work has stopped. If the Work is stopped 
under this Section 7.2.7, the Contract Time shall be extended appropriately and the Contract Sum shall be increased by 
the amount of the Design-Builder’s reasonable costs of shutdown, delay and start-up, plus interest as provided in the 
Design-Build Documents.

§ 7.2.8 Except as otherwise provided in the Design-Build Documents or when direct communications have been 
specially authorized, the Owner shall communicate through the Design-Builder with persons or entities employed or 
retained by the Design-Builder.

§ 7.2.9 Unless required by the Design-Build Documents to be provided by the Design-Builder, the Owner shall, upon 
request from the Design-Builder, furnish the services of geotechnical engineers or other consultants for investigation 
of subsurface, air and water conditions when such services are reasonably necessary to properly carry out the design 
services furnished by the Design-Builder. In such event, the Design-Builder shall specify the services required. Such 
services may include, but are not limited to, test borings, test pits, determinations of soil bearing values, percolation 
tests, evaluations of hazardous materials, ground corrosion and resistivity tests, and necessary operations for 
anticipating subsoil conditions. The services of geotechnical engineer(s) or other consultants shall include preparation 
and submission of all appropriate reports and professional recommendations.

§ 7.2.10 The Owner shall purchase and maintain insurance as set forth in Exhibit B.

§ 7.2.11 Upon Design-Builder’s request, Owner shall participate in meetings during the Project as frequently as 
weekly, to review the status of completion of the Work, including identifying and resolving any pending Submittals, 
Owner’s selections, requests for Change Orders, Requests for Information (RFI’s) and to review requests for changes, 
if any, in the Project Schedule. 

§ 7.3 Submittals
§ 7.3.1 The Owner shall review and approve or take other appropriate action on Submittals. Review of Submittals is 
not conducted for the purpose of determining the accuracy and completeness of other details, such as dimensions and 
quantities; or for substantiating instructions for installation or performance of equipment or systems; or for 
determining that the Submittals are in conformance with the Design-Build Documents, all of which remain the 
responsibility of the Design-Builder as required by the Design-Build Documents. The Owner’s action will be taken in 
accordance with the submittal schedule approved by the Owner or, in the absence of an approved submittal schedule, 
with reasonable promptness while allowing sufficient time in the Owner’s judgment to permit adequate review. The 
Owner’s review of Submittals shall not relieve the Design-Builder of the obligations under Sections 3.1.11, 3.1.12, 
and 5.2.3. The Owner’s review shall not constitute approval of safety precautions or, unless otherwise specifically 
stated by the Owner, of any construction means, methods, techniques, sequences or procedures. The Owner’s approval 
of a specific item shall not indicate approval of an assembly of which the item is a component.

§ 7.3.2 Upon review of the Submittals required by the Design-Build Documents, the Owner shall notify the 
Design-Builder of any non-conformance with the Design-Build Documents the Owner discovers.
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§ 7.4 Visits to the site by the Owner shall not be construed to create an obligation on the part of the Owner to make 
on-site inspections to check the quality or quantity of the Work. The Owner shall neither have control over or charge 
of, nor be responsible for, the construction means, methods, techniques, sequences or procedures, or for the safety 
precautions and programs in connection with the Work, because these are solely the Design-Builder’s rights and 
responsibilities under the Design-Build Documents.

§ 7.5 The Owner shall not be responsible for the Design-Builder’s failure to perform the Work in accordance with the 
requirements of the Design-Build Documents. The Owner shall not have control over or charge of, and will not be 
responsible for acts or omissions of the Design-Builder, Architect, Consultants, Contractors, or their agents or 
employees, or any other persons or entities performing portions of the Work for the Design-Builder. 

§ 7.6 The Owner has the authority to reject Work that does not conform to the Design-Build Documents. The Owner 
shall have authority to require inspection or testing of the Work in accordance with Section 15.5.2, whether or not such 
Work is fabricated, installed or completed. However, neither this authority of the Owner nor a decision made in good 
faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the Owner to the 
Design-Builder, the Architect, Consultants, Contractors, material and equipment suppliers, their agents or employees, 
or other persons or entities performing portions of the Work.

§ 7.7 The Owner shall determine the date or dates of Substantial Completion in accordance with Section 9.8 and the 
date of final completion in accordance with Section 9.10.

§ 7.8 Owner’s Right to Stop Work
If the Design-Builder fails to correct Work which is not in accordance with the requirements of the Design-Build 
Documents as required by Section 11.2 or persistently fails to carry out Work in accordance with the Design-Build 
Documents, the Owner, following written notice to Design-Builder and reasonable opportunity to cure, may issue a 
written order to the Design-Builder to stop the Work in the affected areas, or any portion thereof, until the cause for 
such order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the 
part of the Owner to exercise this right for the benefit of the Design-Builder or any other person or entity, except to the 
extent required by Section 5.13.1.3.

§ 7.9 Owner’s Right to Carry Out the Work
If the Design-Builder defaults or neglects to carry out the Work in accordance with the Design-Build Documents and 
fails within a fourteen-day period after receipt of written notice from the Owner to commence and continue correction 
of such default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the 
Owner may have, correct such deficiencies. In such case, an appropriate Change Order shall be issued deducting from 
payments then or thereafter due the Design-Builder the reasonable cost of correcting such deficiencies. If payments 
then or thereafter due the Design-Builder are not sufficient to cover such amounts, the Design-Builder shall pay the 
difference to the Owner.

ARTICLE 8   TIME
§ 8.1 Progress and Completion
§ 8.1.1 Time limits stated in the Design-Build Documents are of the essence of the Contract. By executing the 
Design-Build Amendment the Design-Builder confirms that the Contract Time is a reasonable period for performing 
the Work.

§ 8.1.2 The Design-Builder shall not, except by agreement of the Owner in writing, commence the Work prior to the 
effective date of insurance, other than property insurance, required by this Contract. The Contract Time shall not be 
adjusted as a result of the Design-Builder’s failure to obtain insurance required under this Contract.

§ 8.1.3 The Design-Builder shall proceed expeditiously with adequate forces and shall achieve Substantial 
Completion within the Contract Time.

§ 8.2 Delays and Extensions of Time
§ 8.2.1 If the Design-Builder is delayed at any time in the commencement or progress of the Work by an act or neglect 
of the Owner or of a consultant or separate contractor employed by the Owner; or by changes ordered in the Work by 
the Owner; or by labor disputes, fire, pandemics, unusual delay in deliveries, unavailable or discontinued materials, 
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unavoidable casualties or other causes beyond the Design-Builder’s control; or by delay authorized by the Owner 
pending mediation and binding dispute resolution or by other causes that justify delay, then the Contract Time shall be 
extended by Change Order for such reasonable time as required to account for such delay in the progress of the Project 
and Design-Builder shall be entitled to an increase in the Contract Sum (and Guaranteed Maximum Price, if 
applicable) for the additional costs of the delay, including additional supervision and general conditions costs, and any 
costs due to unavailable or discontinued materials. 

§ 8.2.2 Claims relating to time shall be made in accordance with applicable provisions of Article 14. 

§ 8.2.3 This Section 8.2 does not preclude recovery of damages for delay by either party under other provisions of the 
Design-Build Documents.

ARTICLE 9   PAYMENT APPLICATIONS AND PROJECT COMPLETION
§ 9.1 Contract Sum
The Contract Sum is stated in the Design-Build Amendment.

§ 9.2 Schedule of Values
Where the Contract Sum is based on a stipulated sum or Guaranteed Maximum Price, the Design-Builder, prior to the 
first Application for Payment after execution of the Design-Build Amendment shall submit to the Owner a schedule of 
values allocating the entire Contract Sum to the various portions of the Work and prepared in such form as the Owner 
may require. This schedule, unless objected to by the Owner, shall be used as a basis for reviewing the 
Design-Builder’s Applications for Payment. Design-Builder may adjust the schedule of values during the Project for 
adjustments or changes in costs. Unless objected to by Owner, such revised schedule of values shall be used as a basis 
for reviewing Design-Builder’s subsequent Applications for Payment.

§ 9.3 Applications for Payment
§ 9.3.1 At least ten days before the date established for each progress payment, the Design-Builder shall submit to the 
Owner an itemized Application for Payment for completed portions of the Work. The application shall be notarized, if 
required, and supported by data substantiating the Design-Builder’s right to payment as the Owner may require, such 
as copies of requisitions from the Contractors and material suppliers, and shall reflect retainage if provided for in the 
Design-Build Documents.  Lump sum general conditions, Architectural fees, and Consultant fees shall be submitted 
monthly on percentage of completion of milestone basis.

§ 9.3.1.1 As provided in Section 6.3.9, Applications for Payment may include requests for payment on account of 
changes in the Work that have been properly authorized by Change Directives, or by interim determinations of the 
Owner, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Design-Builder does not intend to pay the Architect, Consultant, Contractor, material supplier, or other persons or 
entities providing services or work for the Design-Builder, unless such Work has been performed by others whom the 
Design-Builder intends to pay. 

§ 9.3.2 Unless otherwise provided in the Design-Build Documents, payments shall be made for services provided as 
well as materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If 
approved in advance by the Owner, payment may similarly be made for materials and equipment suitably stored off 
the site at a location agreed upon in writing. Payment for materials and equipment stored on or off the site shall be 
conditioned upon compliance by the Design-Builder with procedures satisfactory to the Owner to establish the 
Owner’s title to such materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of 
applicable insurance, storage and transportation to the site for such materials and equipment stored off the site.

§ 9.3.3 The Design-Builder warrants that title to all Work, other than Instruments of Service, covered by an 
Application for Payment will pass to the Owner no later than the time of payment. The Design-Builder further 
warrants that, upon submittal of an Application for Payment, all Work for which Certificates for Payment have been 
previously issued and payments received from the Owner shall, to the best of the Design-Builder’s knowledge, 
information and belief, be free and clear of liens, claims, security interests or encumbrances in favor of the 
Design-Builder, Architect, Consultants, Contractors, material suppliers, or other persons or entities entitled to make a 
claim by reason of having provided labor, materials and equipment relating to the Work.
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§ 9.4 Certificates for Payment
The Owner shall, within seven days after receipt of the Design-Builder’s Application for Payment, issue to the 
Design-Builder a Certificate for Payment indicating the amount the Owner determines is properly due, and notify the 
Design-Builder in writing of the Owner’s reasons for withholding certification in whole or in part as provided in 
Section 9.5.1.

§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Owner may withhold a Certificate for Payment in whole or in part to the extent reasonably necessary to 
protect the Owner due to the Owner’s determination that the Work has not progressed to the point indicated in the 
Design-Builder’s Application for Payment, or the quality of the Work is not in accordance with the Design-Build 
Documents. If the Owner is unable to certify payment in the amount of the Application, the Owner will notify the 
Design-Builder as provided in Section 9.4. If the Design-Builder and Owner cannot agree on a revised amount, the 
Owner will promptly issue a Certificate for Payment for the amount that the Owner deems to be due and owing. The 
Owner may also withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the 
whole or a part of a Certificate for Payment previously issued to such extent as may be necessary to protect the Owner 
from loss for which the Design-Builder is responsible because of

.1 defective Work, including design and construction, not remedied;

.2 third party claims filed or asserted;

.3 failure of the Design-Builder to make payments properly to the Architect, Consultants, Contractors or 
others, for services, labor, materials or equipment;

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum and 
Design-Builder fails after request to provide evidence of financial capacity to pay estimated costs in 
excess of the Contract Sum;

.5 damage to the Owner or a separate contractor;

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid 
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or

.7 repeated failure after written notice to carry out the Work in accordance with the Design-Build 
Documents. 

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 
previously withheld.

§ 9.5.3 If the Owner withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, issue 
joint checks to the Design-Builder and to the Architect or any Consultants, Contractor, material or equipment 
suppliers, or other persons or entities providing services or work for the Design-Builder to whom the Design-Builder 
failed to make payment for Work properly performed or material or equipment suitably delivered. 

§ 9.6 Progress Payments
§ 9.6.1 After the Owner has issued a Certificate for Payment, the Owner shall make payment in the manner and within 
the time provided in the Design-Build Documents.

§ 9.6.2 The Design-Builder shall pay each Architect, Consultant, Contractor, and other person or entity providing 
services or work for the Design-Builder no later than the time period required by applicable law, reflecting 
percentages actually retained from payments to the Design-Builder on account of the portion of the Work performed 
by the Architect, Consultant, Contractor, or other person or entity. The Design-Builder shall, by appropriate 
agreement with each Architect, Consultant, Contractor, and other person or entity providing services or work for the 
Design-Builder, require each Architect, Consultant, Contractor, and other person or entity providing services or work 
for the Design-Builder to make payments to subconsultants and subcontractors in a similar manner. 

§ 9.6.3 The Owner will, on request and if practicable, furnish to the Architect, a Consultant, Contractor, or other 
person or entity providing services or work for the Design-Builder, information regarding percentages of completion 
or amounts applied for by the Design-Builder and action taken thereon by the Owner on account of portions of the 
Work done by such Architect, Consultant, Contractor or other person or entity providing services or work for the 
Design-Builder.
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§ 9.6.4 The Owner has the right to request written evidence from the Design-Builder that the Design-Builder has 
properly paid the Architect, Consultants, Contractors, or other person or entity providing services or work for the 
Design-Builder, amounts paid by the Owner to the Design-Builder for the Work. If the Design-Builder fails to furnish 
such evidence within seven days, the Owner shall have the right to contact the Architect, Consultants, and Contractors 
to ascertain whether they have been properly paid. The Owner shall have no obligation to pay or to see to the payment 
of money to a Consultant or Contractor, except as may otherwise be required by law.

§ 9.6.5 Design-Builder payments to material and equipment suppliers shall be treated in a manner similar to that 
provided in Sections 9.6.2, 9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the Design-Build Documents.

§ 9.6.7 Unless the Design-Builder provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Design-Builder for Work properly performed by the Architect, Consultants, Contractors and 
other person or entity providing services or work for the Design-Builder, shall be held by the Design-Builder for the 
Architect and those Consultants, Contractors, or other person or entity providing services or work for the 
Design-Builder, for which payment was made by the Owner. Nothing contained herein shall require money to be 
placed in a separate account and not commingled with money of the Design-Builder, shall create any fiduciary liability 
or tort liability on the part of the Design-Builder for breach of trust or shall entitle any person or entity to an award of 
punitive damages against the Design-Builder for breach of the requirements of this provision. 

§ 9.7 Failure of Payment
If the Owner does not issue a Certificate for Payment, or does not pay Design-Builder amounts due under the 
Agreement, through no fault of the Design-Builder, within the time required by the Design-Build Documents, then the 
Design-Builder may, upon seven additional days’ written notice to the Owner, stop the Work until payment of the 
amount owing has been received. The Contract Time shall be extended appropriately and the Contract Sum shall be 
increased by the amount of the Design-Builder’s reasonable costs of shut-down, delay and start-up, plus interest as 
provided for in the Design-Build Documents.

§ 9.8 Substantial Completion
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is 
sufficiently complete in accordance with the Design-Build Documents so that the Owner can occupy or utilize the 
Work for its intended use. The date of Substantial Completion is the date certified by the Owner in accordance with 
this Section 9.8.

§ 9.8.2 When the Design-Builder considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Design-Builder shall prepare and submit to the Owner a comprehensive list 
of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 
responsibility of the Design-Builder to complete all Work in accordance with the Design-Build Documents.

§ 9.8.3 Upon receipt of the Design-Builder’s list, the Owner shall make an inspection to determine whether the Work 
or designated portion thereof is substantially complete. If the Owner’s inspection discloses any item, whether or not 
included on the Design-Builder’s list, which is not sufficiently complete in accordance with the Design-Build 
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the 
Design-Builder shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon 
notification by the Owner. In such case, the Design-Builder shall then submit a request for another inspection by the 
Owner to determine Substantial Completion.

§ 9.8.4 Prior to issuance of the Certificate of Substantial Completion under Section 9.8.5, the Owner and 
Design-Builder shall discuss and then determine the parties’ obligations to obtain and maintain property insurance 
following issuance of the Certificate of Substantial Completion.

§ 9.8.5 When the Work or designated portion thereof is substantially complete, the Design-Builder will prepare for the 
Owner’s signature a Certificate of Substantial Completion that shall, upon the Owner’s signature, establish the date of 
Substantial Completion; establish responsibilities of the Owner and Design-Builder for security, maintenance, heat, 
utilities, damage to the Work and insurance; and fix the time within which the Design-Builder shall finish all items on 
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the list accompanying the Certificate. Warranties required by the Design-Build Documents shall commence on the 
date of Substantial Completion of the Work or designated portion thereof unless otherwise provided in the Certificate 
of Substantial Completion.

§ 9.8.6 The Certificate of Substantial Completion shall be submitted by the Design-Builder to the Owner for written 
acceptance of responsibilities assigned to it in the Certificate. Upon the Owner’s acceptance, and consent of surety, if 
any, the Owner shall make payment of retainage applying to the Work or designated portion thereof. Payment shall be 
adjusted for Work that is incomplete or not in accordance with the requirements of the Design-Build Documents.

§ 9.9 Partial Occupancy or Use
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Design-Builder, provided such occupancy or use is 
consented to, by endorsement or otherwise, by the insurer providing property insurance and authorized by public 
authorities having jurisdiction over the Project. Such partial occupancy or use may commence whether or not the 
portion is substantially complete, provided the Owner and Design-Builder have accepted in writing the responsibilities 
assigned to each of them for payments, retainage, if any, security, maintenance, heat, utilities, damage to the Work and 
insurance, and have agreed in writing concerning the period for correction of the Work and commencement of 
warranties required by the Design-Build Documents. When the Design-Builder considers a portion substantially 
complete, the Design-Builder shall prepare and submit a list to the Owner as provided under Section 9.8.2. Consent of 
the Design-Builder to partial occupancy or use shall not be unreasonably withheld. The stage of the progress of the 
Work shall be determined by written agreement between the Owner and Design-Builder.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner and Design-Builder shall jointly inspect the area 
to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall constitute 
Substantial Completion of such portions of the Work for purposes of payment and warranties but shall not constitute 
acceptance of Work not complying with the requirements of the Design-Build Documents.

§ 9.10 Final Completion and Final Payment
§ 9.10.1 Upon receipt of the Design-Builder’s written notice that the Work is ready for final inspection and acceptance 
and upon receipt of a final Application for Payment, the Owner will promptly make such inspection. When the Owner 
finds the Work acceptable under the Design-Build Documents and the Contract fully performed, the Owner will, 
subject to Section 9.10.2, promptly issue a final Certificate for Payment. 

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Design-Builder 
submits to the Owner (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness 
connected with the Work, for which the Owner or the Owner’s property might be responsible or encumbered, (less 
final payment and amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that 
insurance required by the Design-Build Documents to remain in force after final payment is currently in effect, (3) a 
written statement that the Design-Builder knows of no substantial reason that the insurance will not be renewable to 
cover the period required by the Design-Build Documents, (4) consent of surety, if any, to final payment, (5) 
as-constructed record copy of the Construction Documents marked to indicate field changes and selections made 
during construction, (6) manufacturer’s warranties, product data, and maintenance and operations manuals, and (7) if 
required by the Owner, other data establishing payment or satisfaction of obligations, such as receipts, or releases and 
waivers of liens, claims, security interests, or encumbrances, arising out of the Contract, to the extent and in such form 
as may be designated by the Owner. If an Architect, a Consultant, or a Contractor, or other person or entity providing 
services or work for the Design-Builder, refuses to furnish a release or waiver required by the Owner, the 
Design-Builder may furnish a bond pursuant to North Carolina G.S. §44A-16 to indemnify the Owner against such 
liens, claims, security interests, or encumbrances. If such liens, claims, security interests, or encumbrances remains 
unsatisfied or an undertaking pursuant to North Carolina G.S. §44A-16 has not been filed, after payments are made 
and following 15 days written notice to Design-Builder to remove the lien, the Design-Builder shall refund to the 
Owner all money that the Owner may be compelled to pay in discharging such liens, claims, security interests, or 
encumbrances, including all costs and reasonable attorneys’ fees. 

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Design-Builder or by issuance of Change Orders affecting final completion, the Owner shall, upon application 
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by the Design-Builder, and without terminating the Contract, make payment of the balance due for that portion of the 
Work fully completed and accepted. If the remaining balance for Work not fully completed or corrected is less than 
retainage stipulated in the Design-Build Documents, and if bonds have been furnished, the written consent of surety to 
payment of the balance due for that portion of the Work fully completed and accepted shall be submitted by the 
Design-Builder to the Owner prior to issuance of payment. Such payment shall be made under terms and conditions 
governing final payment, except that it shall not constitute a waiver of claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
.1 liens, Claims, security interests or encumbrances arising out of the Contract and unsettled; or
.2 failure of the Work to comply with the requirements of the Design-Build Documents; or
.3 terms of special warranties required by the Design-Build Documents.

(Paragraph deleted)
ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY
§ 10.1 Safety Precautions and Programs
The Design-Builder shall be responsible for initiating, maintaining and supervising all safety precautions and 
programs in connection with the performance of the Contract. 

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Design-Builder shall be responsible for precautions for the safety of, and reasonable protection to prevent 
damage, injury, illness or loss to

.1 employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, 
under care, custody or control of the Design-Builder or the Architect, Consultants, or Contractors, or 
other person or entity providing services or work for the Design-Builder; and

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 
or structures and utilities not designated for removal, relocation or replacement in the course of 
construction.

§ 10.2.2 The Design-Builder shall comply with, and give notices required by, applicable laws, statutes, ordinances, 
codes, rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property, or their 
protection from damage, injury, illness or loss.

§ 10.2.3 The Design-Builder shall implement, erect, and maintain, as required by existing conditions and performance 
of the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings 
against hazards, promulgating safety regulations, and notify owners and users of adjacent sites and utilities of the 
safeguards and protections.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods, are 
necessary for execution of the Work, the Design-Builder shall exercise utmost care, and carry on such activities under 
supervision of properly qualified personnel.

§ 10.2.5 The Design-Builder shall promptly remedy damage and loss (other than damage or loss insured under 
property insurance required by the Design-Build Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3, 
caused in whole or in part by the Design-Builder, the Architect, a Consultant, a Contractor, or anyone directly or 
indirectly employed by any of them, or by anyone for whose acts they may be liable and for which the Design-Builder 
is responsible under Sections 10.2.1.2 and 10.2.1.3; except damage or loss attributable to acts or omissions of the 
Owner, or anyone directly or indirectly employed by the Owner, or by anyone for whose acts the Owner may be liable, 
and not attributable to the fault or negligence of the Design-Builder. The foregoing obligations of the Design-Builder 
are in addition to the Design-Builder’s obligations under Section 3.1.14.

§ 10.2.6 The Design-Builder shall designate a responsible member of the Design-Builder’s organization, at the site, 
whose duty shall be the prevention of accidents. This person shall be the Design-Builder’s superintendent unless 
otherwise designated by the Design-Builder in writing to the Owner.
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§ 10.2.7 The Design-Builder shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property. If the Owner or Design-Builder suffers injury or damage to person or 
property because of an act or omission of the other, or of others for whose acts such party is legally responsible, 
written notice of the injury or damage, whether or not insured, shall be given to the other party within a reasonable 
time not exceeding 21 days after discovery. The notice shall provide sufficient detail to enable the other party to 
investigate the matter. 

§ 10.3 Hazardous Materials
§ 10.3.1 The Design-Builder is responsible for compliance with any requirements included in the Design-Build 
Documents regarding hazardous materials. If the Design-Builder encounters a hazardous material or substance not 
addressed in the Design-Build Documents and if reasonable precautions will be inadequate to prevent foreseeable 
bodily injury or death to persons resulting from a material or substance, including but not limited to asbestos or 
polychlorinated biphenyl (PCB), encountered on the site by the Design-Builder, the Design-Builder shall, upon 
recognizing the condition, immediately stop Work in the affected area and report the condition to the Owner in 
writing.

§ 10.3.2 Upon receipt of the Design-Builder’s written notice, the Owner shall obtain the services of a licensed 
laboratory to verify the presence or absence of the material or substance reported by the Design-Builder and, in the 
event such material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required 
by the Design-Build Documents, the Owner shall furnish in writing to the Design-Builder the names and qualifications 
of persons or entities who are to perform tests verifying the presence or absence of such material or substance or who 
are to perform the task of removal or safe containment of such material or substance. The Design-Builder will 
promptly reply to the Owner in writing stating whether or not the Design-Builder has reasonable objection to the 
persons or entities proposed by the Owner. If the Design-Builder has an objection to a person or entity proposed by the 
Owner, the Owner shall propose another to whom the Design-Builder has no reasonable objection. When the material 
or substance has been rendered harmless, Work in the affected area shall resume upon written agreement of the Owner 
and Design-Builder. By Change Order, the Contract Time shall be extended appropriately and the Contract Sum shall 
be increased in the amount of the Design-Builder’s reasonable additional costs of shut-down, delay and start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Design-Builder, the 
Architect, Consultants, and Contractors, and employees of any of them, from and against claims, damages, losses and 
expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work in the 
affected area, if in fact the material or substance presents the risk of bodily injury or death as described in 
Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss or expense is attributable to 
bodily injury, sickness, disease or death, or to injury to, or destruction of, tangible property (other than the Work 
itself), except to the extent that such damage, loss or expense is due to the fault or negligence of the party seeking 
indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Design-Builder 
brings to the site unless such materials or substances are required by the Owner’s Criteria. The Owner shall be 
responsible for materials or substances required by the Owner’s Criteria, except to the extent of the Design-Builder’s 
fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Design-Builder shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation 
of a material or substance the Design-Builder brings to the site and negligently handles, or (2) where the 
Design-Builder fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are 
due to the Owner’s fault or negligence.

§ 10.3.6 If, without negligence on the part of the Design-Builder, the Design-Builder is held liable for the cost of 
remediation of a hazardous material or substance solely by reason of performing Work as required by the 
Design-Build Documents, the Owner shall indemnify the Design-Builder for all cost and expense thereby incurred.

§ 10.4 Emergencies
In an emergency affecting safety of persons or property, the Design-Builder shall act, at the Design-Builder’s 
discretion, to prevent threatened damage, injury, illness or loss. 
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ARTICLE 11   UNCOVERING AND CORRECTION OF WORK
§ 11.1 Uncovering of Work
The Owner may request to examine a portion of the Work that the Design-Builder has covered to determine if the 
Work has been performed in accordance with the Design-Build Documents. If such Work is in accordance with the 
Design-Build Documents, the Owner and Design-Builder shall execute a Change Order to adjust the Contract Time 
and Contract Sum, as appropriate. If such Work is not in accordance with the Design-Build Documents, the costs of 
uncovering and correcting the Work shall be at the Design-Builder’s expense and the Design-Builder shall not be 
entitled to a change in the Contract Time unless the condition was caused by the Owner or a separate contractor in 
which event the Owner shall be responsible for payment of such costs and the Contract Time will be adjusted as 
appropriate.

§ 11.2 Correction of Work
§ 11.2.1 Before or After Substantial Completion. The Design-Builder shall promptly correct Work rejected by the 
Owner or failing to conform to the requirements of the Design-Build Documents, whether discovered before or after 
Substantial Completion and whether or not fabricated, installed or completed. Costs of correcting such rejected Work, 
including additional testing and inspections, the cost of uncovering and replacement shall be at the Design-Builder’s 
expense. In addition, the Owner shall promptly remedy damage and loss arising in conjunction with the Project caused 
in whole or in part by any separate contractor or agent of Owner, or anyone directly or indirectly employed by any of 
them, or anyone for whose acts they may be liable.

§ 11.2.2 After Substantial Completion
§ 11.2.2.1 In addition to the Design-Builder’s obligations under Section 3.1.12, if, within one year after the date of 
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 
established under Section 9.9.1, or by terms of an applicable special warranty required by the Design-Build 
Documents, any of the Work is found not to be in accordance with the requirements of the Design-Build Documents, 
the Design-Builder shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner 
has previously given the Design-Builder a written acceptance of such condition. The Owner shall give such notice 
promptly after discovery of the condition. During the one-year period for correction of the Work, if the Owner fails to 
notify the Design-Builder and give the Design-Builder an opportunity to make the correction, the Owner waives the 
rights to require correction by the Design-Builder and to make a claim for breach of warranty. If the Design-Builder 
fails to correct nonconforming Work within a reasonable time during that period after receipt of notice from the 
Owner, the Owner may correct it in accordance with Section 7.9.

§ 11.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work.

§ 11.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Design-Builder pursuant to this Section 11.2.

§ 11.2.3 The Design-Builder shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Design-Build Documents and are neither corrected by the Design-Builder nor accepted by the 
Owner.

§ 11.2.4 The Design-Builder shall bear the cost of correcting destroyed or damaged construction of the Owner or 
separate contractors, whether completed or partially completed, caused by the Design-Builder’s correction or removal 
of Work that is not in accordance with the requirements of the Design-Build Documents.

§ 11.2.5 Nothing contained in this Section 11.2 shall be construed to establish a period of limitation with respect to 
other obligations the Design-Builder has under the Design-Build Documents. Establishment of the one-year period for 
correction of Work as described in Section 11.2.2 relates only to the specific obligation of the Design-Builder to 
correct the Work, and has no relationship to the time within which the obligation to comply with the Design-Build 
Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish 
the Design-Builder’s liability with respect to the Design-Builder’s obligations other than specifically to correct the 
Work.
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§ 11.3 Acceptance of Nonconforming Work
If the Owner prefers to accept Work that is not in accordance with the requirements of the Design-Build Documents, 
the Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced 
as appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 12   COPYRIGHTS AND LICENSES
§ 12.1 Drawings, specifications, and other documents furnished by the Design-Builder, including those in electronic 
form, are Instruments of Service. The Design-Builder, and the Architect, Consultants, Contractors, and any other 
person or entity providing services or work for any of them, shall be deemed the authors and owners of their respective 
Instruments of Service, including the Drawings and Specifications, and shall retain all common law, statutory and 
other reserved rights, including copyrights. Submission or distribution of Instruments of Service to meet official 
regulatory requirements, or for similar purposes in connection with the Project, is not to be construed as publication in 
derogation of the reserved rights of the Design-Builder and the Architect, Consultants, and Contractors, and any other 
person or entity providing services or work for any of them. 

§ 12.2 The Design-Builder and the Owner warrant that in transmitting Instruments of Service, or any other 
information, the transmitting party is the copyright owner of such information or has permission from the copyright 
owner to transmit such information for its use on the Project.

§ 12.3 Upon execution of the Agreement, the Design-Builder grants to the Owner a limited, irrevocable and 
non-exclusive license to use the Instruments of Service solely and exclusively for purposes of constructing, using, 
maintaining, altering and adding to the Project, provided that the Owner substantially performs its obligations, 
including prompt payment of all sums when due, under the Design-Build Documents. The license granted under this 
section permits the Owner to authorize its consultants and separate contractors to reproduce applicable portions of the 
Instruments of Service solely and exclusively for use in performing services or construction for the Project. If the 
Design-Builder rightfully terminates this Agreement for cause as provided in Section 13.1.4 or 13.2.1 the license 
granted in this Section 12.3 shall terminate. 

§ 12.3.1 The Design-Builder shall obtain non-exclusive licenses from the Architect, Consultants, and Contractors, that 
will allow the Design-Builder to satisfy its obligations to the Owner under this Article 12. The Design-Builder’s 
licenses from the Architect and its Consultants and Contractors shall also allow the Owner, in the event this 
Agreement is terminated for any reason other than the default of the Owner or in the event the Design-Builder’s 
Architect, Consultants, or Contractors terminate their agreements with the Design-Builder for cause, to obtain a 
limited, irrevocable and non-exclusive license solely and exclusively for purposes of constructing, using, maintaining, 
altering and adding to the Project, provided that the Owner (1) agrees to pay to the Architect, Consultant or Contractor 
all amounts due, and (2) provide the Architect, Consultant or Contractor with the Owner’s written agreement to 
indemnify and hold harmless the Architect, Consultant or Contractor from all costs and expenses, including the cost of 
defense, related to claims and causes of action asserted by any third person or entity to the extent such costs and 
expenses arise from the Owner’s alteration or use of the Instruments of Service.

§ 12.3.2 In the event the Owner alters the Instruments of Service without the author’s written authorization or uses the 
Instruments of Service without retaining the authors of the Instruments of Service, the Owner releases the 
Design-Builder, Architect, Consultants, Contractors and any other person or entity providing services or work for any 
of them, from all claims and causes of action arising from or related to such uses. The Owner, to the extent permitted 
by law, further agrees to indemnify and hold harmless the Design-Builder, Architect, Consultants, Contractors and any 
other person or entity providing services or work for any of them, from all costs and expenses, including the cost of 
defense, related to claims and causes of action asserted by any third person or entity to the extent such costs and 
expenses arise from the Owner’s alteration or use of the Instruments of Service under this Section 12.3.2. The terms of 
this Section 12.3.2 shall not apply if the Owner rightfully terminates this Agreement for cause under Sections 13.1.4 or 
13.2.2.

ARTICLE 13   TERMINATION OR SUSPENSION
§ 13.1 Termination or Suspension Prior to Execution of the Design-Build Amendment
§ 13.1.1 If the Owner fails to make payments to the Design-Builder for Work prior to execution of the Design-Build 
Amendment in accordance with this Agreement, such failure shall be considered substantial nonperformance and 
cause for termination or, at the Design-Builder’s option, cause for suspension of performance of services under this 
Agreement. If the Design-Builder elects to suspend the Work, the Design-Builder shall give seven days’ written notice 
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to the Owner before suspending the Work. In the event of a suspension of the Work, the Design-Builder shall have no 
liability to the Owner for delay or damage caused by the suspension of the Work. Before resuming the Work, the 
Design-Builder shall be paid all sums due prior to suspension and any expenses incurred in the interruption and 
resumption of the Design-Builder’s Work. The Design-Builder’s compensation for, and time to complete, the 
remaining Work shall be equitably adjusted.

§ 13.1.2 If the Owner suspends the Project, the Design-Builder shall be compensated for the Work performed prior to 
notice of such suspension. When the Project is resumed, the Design-Builder shall be compensated for expenses 
incurred in the interruption and resumption of the Design-Builder’s Work. The Design-Builder’s compensation for, 
and time to complete, the remaining Work shall be equitably adjusted.

§ 13.1.3 If the Owner suspends the Project for more than 90 cumulative days for reasons other than the fault of the 
Design-Builder, the Design-Builder may terminate this Agreement by giving not less than seven days’ written notice. 

§ 13.1.4 Either party may terminate this Agreement upon not less than seven days’ written notice should the other 
party fail substantially to perform in accordance with the terms of this Agreement through no fault of the party 
initiating the termination.

§ 13.1.5 The Owner may terminate this Agreement upon not less than seven days’ written notice to the Design-Builder 
for the Owner’s convenience and without cause.

§ 13.1.6 In the event of termination not the fault of the Design-Builder, the Design-Builder shall be compensated for 
Work performed prior to termination, together with Reimbursable Expenses then due and any other expenses directly 
attributable to termination for which the Design-Builder is not otherwise compensated. In no event shall the 
Design-Builder’s compensation under this Section 13.1.6 be greater than the compensation set forth in Section 2.1.

§ 13.2 Termination or Suspension Following Execution of the Design-Build Amendment
§ 13.2.1 Termination by the Design-Builder
§ 13.2.1.1 The Design-Builder may upon seven days’ notice to Owner terminate the Contract and recover from the 
Owner payment for Work executed, as well as reasonable overhead and profit on Work not executed, and costs 
incurred by reason of such termination, for any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be 
stopped and which causes a stoppage of work for a period of 30 consecutive days;

.2 An act of government, such as a declaration of national emergency that requires all Work to be stopped 
and which causes a stoppage of work for a period of 30 consecutive days;

.3 Because the Owner has not issued a Certificate for Payment and has not notified the Design-Builder of 
a valid reason for withholding certification as provided in Section 9.5.1, or because the Owner has not 
made payment on a Certificate for Payment within the time stated in the Design-Build Documents; 

.4 Owner’s refusal, for a period exceeding 21 consecutive calendar days after receipt of a written request 
by Design-Builder to issue appropriate Change Orders or Construction Change Directives;

.5       Owner’s failure to provide Design-Builder with information or other Design-Build Documents 
necessary for Design-Builder to perform its Work in an efficient and workmanlike manner unless the 
Owner promptly remedies that failure through written Change Orders issued within 21 calendar days 
from receipt of a written request by Design-Builder; or

.6 The Owner has failed to furnish to the Design-Builder promptly, upon the Design-Builder’s request, 
reasonable evidence as required by Section 7.2.7.

§ 13.2.1.2 The Design-Builder may terminate the Contract if, through no act or fault of the Design-Builder, the 
Architect, a Consultant, a Contractor, or their agents or employees or any other persons or entities performing portions 
of the Work under direct or indirect contract with the Design-Builder, repeated suspensions, delays or interruptions of 
the entire Work by the Owner as described in Section 13.2.3 constitute in the aggregate more than 100 percent of the 
total number of days scheduled for completion, or 120 days in any 365-day period, whichever is less.

§ 13.2.1.3 If one of the reasons described in Section 13.2.1.1 or 13.2.1.2 exists, the Design-Builder may, upon seven 
days’ written notice to the Owner, terminate the Contract and recover from the Owner payment for Work executed, 
including reasonable overhead and profit, costs incurred by reason of such termination, and damages. 



Init.

/

AIA Document A141 – 2014. Copyright © 2004 and 2014. All rights reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA 
Logo, and “AIA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 17:35:18 ET on 01/14/2025 under 
Order No.3104239240 which expires on 02/28/2025, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract 
Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (1684239407)

30

§ 13.2.1.4 If through no act or fault of the Design-Builder or any other persons or entities performing portions of the 
Work under contract with the Design-Builder because the Owner has failed to fulfill the Owner’s obligations under the 
Design-Build Documents with respect to matters important to the progress of the Work (including but not limited to 
the Owner’s failure to issue a Certificate for Payment or because the Owner has not made payment within the time 
stated in the Design-Build Documents), and has failed after seven days’ written notice to cure such default, the 
Design-Builder may, upon seven additional days’ written notice to the Owner, terminate the Contract and recover 
from the Owner as provided in Section 13.2.1.3.

§ 13.2.2 Termination by the Owner For Cause
§ 13.2.2.1 The Owner may terminate the Contract if the Design-Builder

.1 fails to submit the Proposal by the date required by this Agreement, or if no date is indicated, within a 
reasonable time consistent with the date of Substantial Completion;

.2 repeatedly refuses or fails to supply an Architect, or enough properly skilled Consultants, Contractors, 
or workers or proper materials;

.3 fails to make payment to the Architect, Consultants, or Contractors for services, materials or labor in 
accordance with their respective agreements with the Design-Builder;

.4 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or

.5 is otherwise guilty of substantial breach of a provision of the Design-Build Documents.

§ 13.2.2.2 When any of the above reasons exist, the Owner may without prejudice to any other rights or remedies of the 
Owner and after giving the Design-Builder and the Design-Builder’s surety, if any, fourteen days’ written notice to 
cure, terminate employment of the Design-Builder and may, subject to any prior rights of the surety:

.1 Exclude the Design-Builder from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon  for which Owner has made payment;

.2 Accept assignment of the Architect, Consultant and Contractor agreements pursuant to Section 3.1.15; 
and

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request 
of the Design-Builder, the Owner shall furnish to the Design-Builder a detailed accounting of the costs 
incurred by the Owner in finishing the Work.

§ 13.2.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 13.2.2.1, the 
Design-Builder shall not be entitled to receive further payment until the Work is finished.

§ 13.2.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work and other damages incurred 
by the Owner and not expressly waived, such excess shall be paid to the Design-Builder. If such costs and damages 
exceed the unpaid balance, the Design-Builder shall pay the difference to the Owner. The obligation for such 
payments shall survive termination of the Contract.

§ 13.2.3 Suspension by the Owner for Convenience
§ 13.2.3.1 The Owner may, without cause, order the Design-Builder in writing to suspend, delay or interrupt the Work 
in whole or in part for such period of time as the Owner may determine.

§ 13.2.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay or interruption as described in Section 13.2.3.1. Adjustment of the Contract Sum shall include 
profit. No adjustment shall be made to the extent

.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause for 
which the Design-Builder is responsible; or

.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 13.2.4 Termination by the Owner for Convenience
§ 13.2.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 13.2.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Design-Builder shall

.1 cease operations as directed by the Owner in the notice;
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.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and,

.3 except for Work directed to be performed prior to the effective date of termination stated in the notice, 
terminate all existing Project agreements, including agreements with the Architect, Consultants, 
Contractors, and purchase orders, and enter into no further Project agreements and purchase orders.

§ 13.2.4.3 In case of such termination for the Owner’s convenience, the Design-Builder shall be entitled to receive 
payment for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and 
profit on the Work not executed.

ARTICLE 14   CLAIMS AND DISPUTE RESOLUTION
§ 14.1 Claims 
§ 14.1.1 Definition. A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of 
money, or other relief with respect to the terms of the Contract. The term "Claim" also includes other disputes and 
matters in question between the Owner and Design-Builder arising out of or relating to the Contract. The 
responsibility to substantiate Claims shall rest with the party making the Claim.

§ 14.1.2 Time Limits on Claims. The Owner and Design-Builder shall commence all claims and causes of action, 
whether in contract, tort, breach of warranty or otherwise, against the other, arising out of or related to the Contract in 
accordance with the requirements of the binding dispute resolution method selected in Section 1.3, within the time 
period specified by applicable law, but in any case not more than 10 years after the date of Substantial Completion of 
the Work. The Owner and Design-Builder waive all claims and causes of action not commenced in accordance with 
this Section 14.1.2.

§ 14.1.3 Notice of Claims
§ 14.1.3.1 Prior To Final Payment. Prior to Final Payment, Claims by either the Owner or Design-Builder must be 
initiated by written notice to the other party within 21 days after occurrence of the event giving rise to such Claim or 
within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever is later. 

§ 14.1.3.2 Claims Arising After Final Payment. After Final Payment, Claims by either the Owner or Design-Builder that 
have not otherwise been waived pursuant to Sections 9.10.4 or 9.10.5, must be initiated by prompt written notice to the 
other party. The notice requirement in Section 14.1.3.1 shall not apply.

§ 14.1.4 Continuing Contract Performance. Pending final resolution of a Claim, except as otherwise agreed in writing 
or as provided in Section 9.7 and Article 13, the Design-Builder shall proceed diligently with performance of the 
Contract and the Owner shall continue to make payments in accordance with the Design-Build Documents. 

§ 14.1.5 Claims for Additional Cost. If the Design-Builder intends to make a Claim for an increase in the Contract Sum, 
written notice as provided herein shall be given before proceeding to execute the portion of the Work that relates to the 
Claim. Prior notice is not required for Claims relating to an emergency endangering life or property arising under 
Section 10.4.

§ 14.1.6 Claims for Additional Time
§ 14.1.6.1 If the Design-Builder intends to make a Claim for an increase in the Contract Time, written notice as 
provided herein shall be given. The Design-Builder’s Claim shall include an estimate of cost and of probable effect of 
delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 14.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented 
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably 
anticipated, and had an adverse effect on the scheduled construction.

§ 14.1.7 Claims for Consequential Damages
The Design-Builder and Owner waive Claims against each other for consequential damages arising out of or relating 
to this Contract. This mutual waiver includes

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 
business and reputation, and for loss of management or employee productivity or of the services of such 
persons; and
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.2 damages incurred by the Design-Builder for principal office expenses including the compensation of 
personnel stationed there, for losses of financing, business and reputation, and for loss of profit except 
anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in 
accordance with Article 13. Nothing contained in this Section 14.1.7 shall be deemed to preclude an award of 
liquidated damages, when applicable, in accordance with the requirements of the Design-Build Documents.

(Paragraphs deleted)
§ 14.2 Intentionally Deleted

(Paragraphs deleted)
§ 14.3 Mediation
§ 14.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived 
as provided for in Sections 9.10.4, 9.10.5, and 14.1.7, shall be subject to mediation as a condition precedent to binding 
dispute resolution. 

§ 14.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry 
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The 
request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties 
or court order. If an arbitration proceeding is stayed pursuant to this Section 14.3.2, the parties may nonetheless 
proceed to the selection of the arbitrator(s) and agree upon a schedule for later proceedings.

§ 14.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place 
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall 
be enforceable as settlement agreements in any court having jurisdiction.

ARTICLE 15   MISCELLANEOUS PROVISIONS
§ 15.1 Governing Law
The Contract shall be governed by the law of the place where the Project is located except that, if the parties have 
selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 14.4.

§ 15.2 Successors and Assigns
§ 15.2.1 The Owner and Design-Builder, respectively, bind themselves, their partners, successors, assigns and legal 
representatives to the covenants, agreements and obligations contained in the Design-Build Documents. Except as 
provided in Section 15.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of 
the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless 
remain legally responsible for all obligations under the Contract.

§ 15.2.2 The Owner may, without consent of the Design-Builder, assign the Contract to a lender providing 
construction financing for the Project, if the lender assumes the Owner’s rights and obligations under the Design-Build 
Documents. The Design-Builder shall execute all consents reasonably required to facilitate such assignment.

§ 15.2.3 If the Owner requests the Design-Builder, Architect, Consultants, or Contractors to execute certificates, other 
than those required by Section 3.1.10, the Owner shall submit the proposed language of such certificates for review at 
least 14 days prior to the requested dates of execution. If the Owner requests the Design-Builder, Architect, 
Consultants, or Contractors to execute consents reasonably required to facilitate assignment to a lender, the 
Design-Builder, Architect, Consultants, or Contractors shall execute all such consents that are consistent with this 
Agreement, provided the proposed consent is submitted to them for review at least 14 days prior to execution. The 
Design-Builder, Architect, Consultants, and Contractors shall not be required to execute certificates or consents that 
would require knowledge, services or responsibilities beyond the scope of their services. 
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§ 15.3 Written Notice
§ 15.3.1 Owner and Design-Builder agree where this Agreement or the Design-Build Documents require one party to 
notify or give notice to the other party, such notice shall be provided in writing, and given in electronic format, to the 
designated representative of the party to whom the notice is addressed, and shall be deemed to have been duly served 
by electronic transmission to the party’s representative at the email address below. If the sending party receives notice 
of any type of electronic delivery failure, the sending party shall thereafter immediately serve the notice in person, by 
mail, or by an overnight or same-day courier service to the party’s designated representative. A party shall notify the 
other party in writing in advance of, or not later than five (5) days after, any change to the email address of the party’s 
representative.

Owner’s Representative for Notices Email
(Brian Baker, Assistant County Manager) (brian.baker@alamancecountync.gov)

Design-Builder’s Representative for Notices Email
(Chad Danforth) (chad.danforth@bobbitt.com)
Jeané Powers jeane.powers@bobbitt.com

§ 15.3.2 Notwithstanding Section 15.3.1, notices of Claims as provided in Article 14 may not be served by electronic 
transmission. Written notice of Claims shall be deemed to have been duly served if delivered in person to the Owner’s 
Representative and Design-Builder’s Representative set forth in Section 15.3.1 if delivered or sent by registered or 
certified mail or by courier service providing proof of delivery to the address of each respective party at the addresses 
set forth on the first page of this Agreement, and such notice shall also be sent via e-mail as set forth in Section 15.3.1.

§ 15.4 Rights and Remedies
§ 15.4.1 Duties and obligations imposed by the Design-Build Documents, and rights and remedies available 
thereunder, shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or 
available by law.

§ 15.4.2 No action or failure to act by the Owner or Design-Builder shall constitute a waiver of a right or duty afforded 
them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a breach 
thereunder, except as may be specifically agreed in writing.

§ 15.5 Tests and Inspections
§ 15.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Design-Build 
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Design-Builder shall make arrangements for such tests, inspections and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections and approvals. The Design-Builder shall give the Owner 
timely notice of when and where tests and inspections are to be made so that the Owner may be present for such 
procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements until 
after bids are received or negotiations concluded, and (2) tests, inspections or approvals where building codes or 
applicable laws or regulations prohibit the Owner from delegating their cost to the Design-Builder.

§ 15.5.2 If the Owner determines that portions of the Work require additional testing, inspection or approval not 
included under Section 15.5.1, the Owner will instruct the Design-Builder to make arrangements for such additional 
testing, inspection or approval by an entity acceptable to the Owner, and the Design-Builder shall give timely notice to 
the Owner of when and where tests and inspections are to be made so that the Owner may be present for such 
procedures. Such costs, except as provided in Section 15.5.3, shall be at the Owner’s expense.

§ 15.5.3 If such procedures for testing, inspection or approval under Sections 15.5.1 and 15.5.2 reveal failure of the 
portions of the Work to comply with requirements established by the Design-Build Documents, all costs made 
necessary by such failure shall be at the Design-Builder’s expense.

§ 15.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Design-Build 
Documents, be secured by the Design-Builder and promptly delivered to the Owner.

mailto:chad.danforth@bobbitt.com
mailto:jeane.powers@bobbitt.com
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§ 15.5.5 If the Owner is to observe tests, inspections or approvals required by the Design-Build Documents, the Owner 
will do so promptly and, where practicable, at the normal place of testing.

§ 15.5.6 Tests or inspections conducted pursuant to the Design-Build Documents shall be made promptly to avoid 
unreasonable delay in the Work.

§ 15.6 Confidential Information
If the Owner or Design-Builder transmits Confidential Information, the transmission of such Confidential Information 
constitutes a warranty to the party receiving such Confidential Information that the transmitting party is authorized to 
transmit the Confidential Information. If a party receives Confidential Information, the receiving party shall keep the 
Confidential Information strictly confidential and shall not disclose it to any other person or entity except as set forth 
in Section 15.6.1. 

§ 15.6.1 A party receiving Confidential Information may disclose the Confidential Information as required by law or 
court order, including a subpoena or other form of compulsory legal process issued by a court or governmental entity. 
A party receiving Confidential Information may also disclose the Confidential Information to its employees, 
consultants or contractors in order to perform services or work solely and exclusively for the Project, provided those 
employees, consultants and contractors are subject to the restrictions on the disclosure and use of Confidential 
Information as set forth in this Contract. 

§ 15.7 Capitalization
Terms capitalized in the Contract include those that are (1) specifically defined, (2) the titles of numbered articles or 
(3) the titles of other documents published by the American Institute of Architects.

§ 15.8 Interpretation
§ 15.8.1 In the interest of brevity the Design-Build Documents frequently omit modifying words such as "all" and 
"any" and articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement and 
appears in another is not intended to affect the interpretation of either statement.

§ 15.8.2 Unless otherwise stated in the Design-Build Documents, words which have well-known technical or 
construction industry meanings are used in the Design-Build Documents in accordance with such recognized 
meanings.

§ 15.9 Electronic Transactions
Design-Builder may use DocuSign or any other suitable electronic execution platform for the transmission and 
electronic execution of certain Design-Build Documents, including this Agreement and subsequent Change Orders, or 
may transmit and exchange Design-Build Documents by email as set forth in Section 15.3.1 herein.  By execution of 
this Agreement, the parties agree that any electronic record or electronic signature, including a scanned and emailed 
copy of an original signature, shall be attributable to the person whose signature appears on the electronic 
record/electronic signature, shall have full legal effect and enforceability to bind the party causing the electronic 
signature to be made, and shall satisfy any provision of this Agreement or of any law that requires a record be in 
writing, except as to Notices of Claims which may not be served by electronic transmission as set forth in Section 
15.6.2 herein. The parties may transmit Instruments of Service or other information or documentation in digital form 
using the Design-Builder’s Project website or other electronic transmission methods. The parties will follow the 
Design-Builder’s protocols governing such transmissions, including security, software versioning, naming protocols, 
and archiving requirements when transmitting data in digital form.

§ 15.10 Legal Compliance: The parties hereby stipulate that Design-Builder will comply with the requirements of 
Article 2 of Chapter 64 of the North Carolina General Statutes (related to the use of E-Verify), as well as legal 
prohibitions against unlawful employment/workplace discrimination, and the requirement not to be listed on any 
divestment list published by the NC State Treasurer and any other Federal or State debarment or suspension lists.  

§ 15.11 Annual Appropriations and Funding: The Agreement is subject to the annual appropriation of funds by the 
Alamance County Board of Commissioners.  Notwithstanding any provision herein to the contrary, in the event that 
funds are not appropriated for the Agreement, County shall be entitled to immediately terminate the Agreement, 
without penalty or liability, except the payment for all services satisfactorily provided under the Agreement, including 
demobilization and contract closeout activities, up to and through Design-Builder’s receipt of notice of termination.
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§ 15.12 Controlling Document: In the event of any conflict between this Agreement and any document, instrument, 
or other agreement prepared or provided by the parties (including, without limitation, Design-Builder’s purchase 
orders, invoices and warranties), the terms of this Agreement control.  As to the Agreement itself, any conflict in terms 
shall be interpreted in order of precedence, in descending order from 16.1.1 to .6 as listed in Section § 16.1 below, with 
this modified AIA Document A141™–2014 (Item 16.1.1) controlling.  

ARTICLE 16   SCOPE OF THE AGREEMENT
§ 16.1 This Agreement is comprised of the following documents listed below:

.1 AIA Document A141™–2014, Standard Form of Agreement Between Owner and Design-Builder, as 
modified

.2 AIA Document A141™–2014, Exhibit A, Design-Build Amendment, if executed and as modified

.3 AIA Document A141™–2014, Exhibit B, Insurance and Bonds, as modified

.4 AIA Document A141™–2014, Exhibit C, Sustainable Projects, if completed

.5
(Paragraphs deleted)

Request for Qualifications document issued by Alamance County on November 8, 2024.  
.6 Bobbitt response to the Request for Qualifications document submitted on December 12, 2024.

This Agreement entered into as of the day and year first written above.

ALAMANCE COUNTY BOBBITT CONSTRUCTION, INC.

By:   By:  
OWNER (Signature) DESIGN-BUILDER (Signature)

        
(Printed name and title) (Printed name and title)

This instrument has been pre-audited in the manner required by the Local Government Budget and Fiscal Control Act.

____________________________
Susan Evans, Finance Director
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PAGE 1

Alamance County
124 W. Elm Street
Graham, NC 27253    

…

 Bobbitt Construction, Inc.
2400 Weston Parkway
 Cary, North Carolina 27513    
North Carolina General Contractors License Number 3673  

…

Development Services Center Building Renovation
1946 Martin Street
Burlington, NC  
PAGE 2

 Renovate the existing Elderly Services Center to serve as a shared location for the Alamance County Planning 
Department, Inspection Department, GIS Department and Environmetal Health Department 
PAGE 3

 Request for Qualifications document issued by Alamance County on November 8, 2024.  Bobbitt response to the 
Request for Qualifications document submitted on December 12, 2024. 

…

 Refer to request for Qualifications document issued by Alamance County on November 8, 2024.  

…

 Not Applicable 

…

 Not Applicable 

…

 $4,800,000 (Four Million Eight Hundred Thousand and 00/100) which includes preconstruction/design services, 
construction management fees, overhead, and markups. 
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…

 To be determined upon completion of plans and receipt of permit and identified in the Exhibit A.  
PAGE 4

 Bobbitt A &E, PLLC 
2400 Weston Parkway
Cary, NC 27513 

 CPL
400 Bellemeade Street, Suite 401
Greensboro, NC 27401 

…

 Not Applicable 

…

 Not Applicable 

…

§ 1.1.10.1 If Design-Builder is or becomes aware that the Owner’s Criteria conflicts with applicable laws, statutes, 
ordinances, codes, rules and regulations, or lawful orders of public authorities, the Design-Builder shall notify the 
Owner of the conflict. 

…

§ 1.1.12 If the Design-Builder and Contractor intend to transmit Instruments of Service or any other information or 
documentation in digital form, or utilize building information modeling, they shall endeavor to establish written 
protocols governing the development, use, transmission, reliance, and exchange of digital data, including building 
information modeling.

…

 Brian Baker
Assistant County Manager
Alamance County
124 W. Elm St
Graham, NC 27253 
PAGE 5

 David Witzel
Project Developer
2579 Eric Lane, Suite M
Burlington, NC 27215 

…

[ X   ] Litigation in a court of competent jurisdiction
PAGE 7

Schematic Design $103,148.00
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Design Development $229,583.00
Construction Documents $136,435.00
Construction Administration $46,574.00

These lump sum costs include:
 Four (4) months of design
 Four (4) estimates
 One (1) round of value engineering at schematic design
 Weekly job progress meetings
 Matterport scans
 Existing building condition survey (excluding hazardous materials and soil reports)

…

 Per the attached Bobbitt Rate Sheet 

…

  See Attached Rate Sheet See attached Rate Sheet

…

§ 2.1.3.2 For Reimbursable Expenses, the compensation shall be the expenses the Design-Builder and the 
Design-Builder’s Architect, Consultants and Contractors incurred, plus an administrative fee of   Ten  percent (  10  %) 
of the expenses incurred.

…

§ 2.1.4.1 Payments are due and payable upon presentation of the Design-Builder’s invoice. Amounts unpaid  thirty  (  
30   ) days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate 
prevailing from time to time at the principal place of business of the Design-Builder.

…

 %   Prime Rate plus two percent  (2%) as calculated by The Wall Street Journal on a daily basis.  
PAGE 10

§ 3.1.12 Warranty. The Design-Builder warrants to the Owner that materials and equipment furnished under the 
Contract will be of good quality as specified in the Design-Build Documents and new unless the Design-Build 
Documents require or permit otherwise. The Design-Builder further warrants that the Work Work, for a period of one 
(1) year following Substantial Completion, will conform to the requirements of the Design-Build Documents and will 
be free from defects, except for those inherent in the quality of the Work or otherwise expressly permitted by the 
Design-Build Documents. Work, materials, or equipment not conforming to these requirements may be considered 
defective. The Design-Builder’s warranty excludes remedy for damage or defect caused by abuse, alterations to the 
Work not executed by the Design-Builder, improper or insufficient maintenance, improper operation, or normal wear 
and tear and normal usage. If required by the Owner, the Design-Builder shall furnish satisfactory evidence as to the 
kind and quality of materials and equipment.

§ 3.1.12.1  Design-Builder’s warranty expressly excludes materials, equipment or systems that are specified or selected 
for the Project or which are covered by a manufacturer or supplier warranty, including items specified by 
manufacturer, model number, catalog number, trade name, grade or quality, or similar identification, or which are 
supplied by the Owner, and such materials, equipment, and systems shall be covered exclusively by the applicable 
manufacturer or supplier warranty (which, to the extent possible, shall be assigned to Owner upon payment therefor). 
Design-Builder does not separately warrant or guarantee such materials, equipment, or systems and shall not be 
responsible for the performance, useful life, function, or fitness of such materials, equipment or systems, except to the 
extent that coverage is excluded because of Design-Builder’s failure to install in conformance with the Design-Build 
Documents. To the extent that manufacturer or supplier warranties provide for material or equipment replacement 
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only, Owner shall be responsible for costs of labor and installation except to the extent that the replacement of such 
equipment is required because of Design-Builder’s failure to install in conformance with the Design-Build 
Documents. 

§ 3.1.12.2  Except in the event of an emergency, prior to commencing any alteration or disturbance of any portion of the 
Work to which a claim is made under the warranty or otherwise commencing any formal dispute resolution proceeding 
(which in the event a proceeding has been commenced prior to discovery of a claim shall be stayed pending fulfillment 
of this section), Owner shall provide written notice to Design-Builder within 14 days of discovery of any items of the 
Work that Owner identifies as failing to conform to the requirements of the warranty.  Upon receipt of notice, 
Design-Builder shall be provided thirty (30) days to perform an inspection of the items and may commence remedy or 
repair of the claim. Design-Builder’s right to inspect and commence and complete remedy or cure shall be for 
Design-Builder’s benefit and to mitigate the costs of any repairs. Design-Builder’s undertaking of any inspection or 
work to remedy or cure, shall not be deemed an admission or acceptance of liability with respect to any claim, and 
shall not be deemed a waiver of any rights or defense with respect to Owner’s warranty claim. 

§ 3.1.12.3 No Other Items Warranties. EXCEPT FOR THE WARRANTY PROVIDED IN THIS SECTION, NO 
OTHER WARRANTIES, EXPRESS OR IMPLIED, INCLUDING WARRANTIES OF MERCHANTABILITY, 
USE, HABITABILITY, AND FITNESS FOR PARTICULAR PURPOSE OR ANY STATUTORY WARRANTIES 
SHALL APPLY TO THE WORK AND THE OWNER HEREBY WAIVES ALL OTHER WARRANTIES, 
EXPRESS OR IMPLIED.
PAGE 11

§ 3.1.14.1 To the fullest extent permitted by law, the Design-Builder shall indemnify and hold harmless the Owner, 
including the Owner’s agents and employees, from and against claims, damages, losses and expenses, including but 
not limited to reasonable attorneys’ fees, arising out of or resulting from performance of the Work, but only to the 
extent caused by the negligent acts or omissions of the Design-Builder, Architect, a Consultant, a Contractor, or 
anyone directly or indirectly employed by them or anyone for whose acts they may be liable. Such obligation shall not 
be construed to negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as to a 
party or person described in this Section 3.1.14.

…

§ 4.2.1 The Design-Builder shall schedule and conduct meetings with the Owner and any other necessary individuals 
or entities to discuss and review the Owner’s Criteria as set forth in Section 1.1.The Section 1.1. The Design-Builder 
shall thereafter again meet with the Owner to discuss a preliminary evaluation of the Owner’s Criteria. The 
preliminary evaluation shall address possible alternative approaches to design and construction of the Project and 
include the Design-Builder’s recommendations, if any, with regard to accelerated or fast-track scheduling, 
procurement, or phased construction. The preliminary evaluation shall consider cost information, constructability, and 
procurement and construction scheduling issues. 
PAGE 12

 Not Applicable 
PAGE 13

The Design-Builder shall pay sales, consumer, use use, import taxes or tariffs, and similar taxes, for the Work 
provided by the Design-Builder, that are legally enacted when the Design-Build Amendment is executed, whether or 
not yet effective or merely scheduled to go into effect.enacted as of the date of the Agreement; Owner shall be 
responsible for any such taxes, and any cost impact of such taxes on the Work, enacted after the date of the Agreement.
PAGE 14

§ 5.5.3 Concealed or Unknown Conditions. If the Design-Builder encounters conditions at the site that are 
(1) subsurface or otherwise concealed physical conditions that differ materially from those indicated in the 
Design-Build Documents or (2) unknown Documents, (2) changed physical conditions that differ materially from 
those originally existing at the Project site or indicated in the Design-Build Documents, including changes in field and 
soil conditions or site access due to weather or otherwise, or (3) unknown physical conditions of an unusual nature that 
differ materially from those ordinarily found to exist and generally recognized as inherent in construction activities of 
the character provided for in the Design-Build Documents, the Design-Builder shall promptly provide notice to the 
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Owner before conditions are disturbed and in no event later than 21 days after first observance of the conditions. The 
Owner shall promptly investigate such conditions and, if the Owner determines that they differ materially and cause an 
increase or decrease in the Design-Builder’s cost of, or time required for, performance of any part of the Work, shall 
recommend an equitable adjustment in the Contract Sum or Contract Time, or both. If the Owner determines that the 
conditions at the site are not materially different from those indicated in the Design-Build Documents and that no 
change in the terms of the Contract is justified, the Owner shall promptly notify the Design-Builder in writing, stating 
the reasons. If the Design-Builder disputes the Owner’s determination or recommendation, the Design-Builder may 
proceed as provided in Article 14.

…

.1 allowances shall cover the cost to the Design-Builder of materials and equipment delivered at the site 
site, labor and installation costs, and all required taxes, less applicable trade discounts;

.2 the Design-Builder’s costs for ordinary unloading and handling at the site, labor, installation costs, 
overhead, profit, and other expenses contemplated for stated allowance amounts, shall be included in 
the Contract Sum but not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs 
and the allowances under Section 5.6.2.1 and (2) changes in Design-Builder’s costs under 
Section 5.6.2.2.Section 5.6.2.2, and Design-Builder’s Fee (if applicable).

§ 5.6.3 The Owner shall make selections of materials and equipment with reasonable promptness for allowances 
requiring Owner selection.selection, and pursuant to any reasonable schedule set by the Design-Builder. 
Design-Builder makes no warranty or guaranty regarding the sufficiency of any amount budgeted for any allowance or 
contingency identified for the Work.
PAGE 16

§ 5.14.2 If part of the Design-Builder’s Work depends upon construction or operations by the Owner or a separate 
contractor, the Design-Builder shall, prior to proceeding with that portion of the Work, prepare a written report to the 
Owner, identifying apparent discrepancies or defects in the construction or operations by the Owner or separate 
contractor that would render it unsuitable for proper execution and results of the Design-Builder’s Work. Failure of the 
Design-Builder to report shall not constitute an acknowledgment that the Owner’s or separate contractor’s completed 
or partially completed construction is fit and proper to receive the Design-Builder’s Work, except as to defects not 
then reasonably discoverable.Work. Notwithstanding the foregoing, the Design-Builder shall not be responsible for 
discrepancies or defects in the construction or operation of the Owner or its separate contractors.
PAGE 17

§ 6.3.3 If the Change Directive provides for results in an adjustment to the Contract Sum or, if prior to execution of the 
Design-Build Amendment, an adjustment in the Design-Builder’s compensation, the adjustment shall be based on one 
of the following methods:

…

§ 6.3.7 If the Design-Builder does not respond promptly or disagrees with the method for adjustment in the Contract 
Sum or, if prior to execution of the Design-Build Amendment, the method for adjustment in the Design-Builder’s 
compensation, the Owner shall determine the method and the adjustment adjustment shall be on the basis of 
reasonable expenditures and savings of those performing the Work attributable to the change, including, in case of an 
increase, an amount for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the 
Agreement, a reasonable amount. In such case, and also under Section 6.3.3.3, the Design-Builder shall keep and 
present, in such form as the Owner may prescribe, an itemized accounting together with appropriate supporting data. 
Unless otherwise provided in the Design-Build Documents, costs for the purposes of this Section 6.3.7 shall be limited 
to the following:

.1 Additional costs of professional services;services at Design-Builder’s personnel rates stated in the 
Agreement;

PAGE 18
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§ 7.1.1 The Owner shall designate in writing a representative or representatives who shall have express authority to 
bind the Owner with respect to all Project matters requiring the Owner’s approval or authorization. 

§ 7.1.2 The Owner shall render decisions in a timely manner and in accordance with the Design-Builder’s schedule 
agreed to by the Owner. The Owner shall furnish to the Design-Builder, within 15 days after receipt of a written 
request, information necessary and relevant for the Design-Builder to evaluate, give notice of or enforce mechanic’s 
lien rights. Such information shall include a correct statement of the record legal title to the property on which the 
Project is located, usually referred to as the site, and the Owner’s interest therein. During the Project, the Owner shall 
provide Design-Builder with written notice if ownership of the property upon which the Project is being performed 
changes.

…

§ 7.2.2 The Owner shall provide, to the extent under the Owner’s control and if not required by the Design-Build 
Documents to be provided by the Design-Builder, the results and reports of prior tests, inspections or investigations 
conducted for the Project involving structural or mechanical systems; chemical, air and water pollution; hazardous 
materials; or environmental and subsurface conditions and information regarding the presence of pollutants at the 
Project site. Upon receipt of a written request from the Design-Builder, the Owner shall also provide surveys 
describing physical characteristics, legal limitations and utility locations for the site of the Project, and a legal 
description of the site under the Owner’s control. control, including all easements, rights of way or other 
encumbrances affecting or limiting the use of the Project site, including adjacent roads or means of access thereto. 

§ 7.2.3 The Owner shall promptly obtain easements, zoning variances, use permits, special use permits and legal 
authorizations or entitlements regarding site utilization where essential to the execution of the Project.
PAGE 19

§ 7.2.5 The services, information, surveys and reports required to be provided by the Owner under this Agreement, 
shall be furnished at the Owner’s expense, and except as otherwise specifically provided in this Agreement or 
elsewhere in the Design-Build Documents or to the extent the Owner advises the Design-Builder to the contrary in 
writing, the Design-Builder shall be entitled to rely upon the accuracy and completeness thereof. In no event shall the 
Design-Builder be relieved of its responsibility to exercise proper precautions relating to the safe performance of the 
Work.

…

§ 7.2.7 Prior to the execution of the Design-Build Amendment, the Design-Builder may request in writing that the 
Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations 
under the Design-Build Documents and the Design-Builder’s Proposal. Thereafter, the Design-Builder may only 
request such evidence if (1) the Owner fails to make payments to the Design-Builder as the Design-Build Documents 
require; (2) a change in the Work materially changes the Contract Sum; or (3) the Design-Builder identifies in writing 
a reasonable concern regarding the Owner’s ability to make payment when due. The Owner shall furnish such 
evidence as a condition precedent to commencement or continuation of the Work or the portion of the Work affected 
by a material change. After the Owner furnishes the evidence, the Owner shall not materially vary such financial 
arrangements without prior notice to the Design-Builder. If Owner fails to provide such evidence, as required, within 
fourteen days of Design-Builder’s request, Design-Builder may immediately stop the Work and, in that event, shall 
notify Owner that the Work has stopped. If the Work is stopped under this Section 7.2.7, the Contract Time shall be 
extended appropriately and the Contract Sum shall be increased by the amount of the Design-Builder’s reasonable 
costs of shutdown, delay and start-up, plus interest as provided in the Design-Build Documents.

…

§ 7.2.11 Upon Design-Builder’s request, Owner shall participate in meetings during the Project as frequently as 
weekly, to review the status of completion of the Work, including identifying and resolving any pending Submittals, 
Owner’s selections, requests for Change Orders, Requests for Information (RFI’s) and to review requests for changes, 
if any, in the Project Schedule. 

PAGE 20
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If the Design-Builder fails to correct Work which is not in accordance with the requirements of the Design-Build 
Documents as required by Section 11.2 or persistently fails to carry out Work in accordance with the Design-Build 
Documents, the Owner Owner, following written notice to Design-Builder and reasonable opportunity to cure, may 
issue a written order to the Design-Builder to stop the Work, Work in the affected areas, or any portion thereof, until 
the cause for such order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a 
duty on the part of the Owner to exercise this right for the benefit of the Design-Builder or any other person or entity, 
except to the extent required by Section 5.13.1.3.

…

If the Design-Builder defaults or neglects to carry out the Work in accordance with the Design-Build Documents and 
fails within a ten-day fourteen-day period after receipt of written notice from the Owner to commence and continue 
correction of such default or neglect with diligence and promptness, the Owner may, without prejudice to other 
remedies the Owner may have, correct such deficiencies. In such case, an appropriate Change Order shall be issued 
deducting from payments then or thereafter due the Design-Builder the reasonable cost of correcting such 
deficiencies. If payments then or thereafter due the Design-Builder are not sufficient to cover such amounts, the 
Design-Builder shall pay the difference to the Owner.

…

§ 8.2.1 If the Design-Builder is delayed at any time in the commencement or progress of the Work by an act or neglect 
of the Owner or of a consultant or separate contractor employed by the Owner; or by changes ordered in the Work by 
the Owner; or by labor disputes, fire, pandemics, unusual delay in deliveries, unavailable or discontinued materials, 
unavoidable casualties or other causes beyond the Design-Builder’s control; or by delay authorized by the Owner 
pending mediation and binding dispute resolution or by other causes that the Owner determines may justify delay, then 
the Contract Time shall be extended by Change Order for such reasonable time as the Owner may determine. required 
to account for such delay in the progress of the Project and Design-Builder shall be entitled to an increase in the 
Contract Sum (and Guaranteed Maximum Price, if applicable) for the additional costs of the delay, including 
additional supervision and general conditions costs, and any costs due to unavailable or discontinued materials. 
PAGE 21

Where the Contract Sum is based on a stipulated sum or Guaranteed Maximum Price, the Design-Builder, prior to the 
first Application for Payment after execution of the Design-Build Amendment shall submit to the Owner a schedule of 
values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and supported 
by such data to substantiate its accuracy as the Owner may require. This schedule, unless objected to by the Owner, 
shall be used as a basis for reviewing the Design-Builder’s Applications for Payment. Design-Builder may adjust the 
schedule of values during the Project for adjustments or changes in costs. Unless objected to by Owner, such revised 
schedule of values shall be used as a basis for reviewing Design-Builder’s subsequent Applications for Payment.

…

§ 9.3.1 At least ten days before the date established for each progress payment, the Design-Builder shall submit to the 
Owner an itemized Application for Payment for completed portions of the Work. The application shall be notarized, if 
required, and supported by data substantiating the Design-Builder’s right to payment as the Owner may require, such 
as copies of requisitions from the Architect, Consultants, Contractors, Contractors and material suppliers, and shall 
reflect retainage if provided for in the Design-Build Documents.  Lump sum general conditions, Architectural fees, 
and Consultant fees shall be submitted monthly on percentage of completion of milestone basis.
PAGE 22

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless security 
acceptable to the Owner is provided by the Design-Builder;asserted;

…
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.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum and 
Design-Builder fails after request to provide evidence of financial capacity to pay estimated costs in 
excess of the Contract Sum;

…

.7 repeated failure after written notice to carry out the Work in accordance with the Design-Build 
Documents. 

…

§ 9.6.2 The Design-Builder shall pay each Architect, Consultant, Contractor, and other person or entity providing 
services or work for the Design-Builder no later than the time period required by applicable law, but in no event more 
than seven days after receipt of payment from the Owner the amount to which the Architect, Consultant, Contractor, 
and other person or entity providing services or work for the Design-Builder is entitled, reflecting percentages actually 
retained from payments to the Design-Builder on account of the portion of the Work performed by the Architect, 
Consultant, Contractor, or other person or entity. The Design-Builder shall, by appropriate agreement with each 
Architect, Consultant, Contractor, and other person or entity providing services or work for the Design-Builder, 
require each Architect, Consultant, Contractor, and other person or entity providing services or work for the 
Design-Builder to make payments to subconsultants and subcontractors in a similar manner. 
PAGE 23

If the Owner does not issue a Certificate for Payment, or does not pay Design-Builder amounts due under the 
Agreement, through no fault of the Design-Builder, within the time required by the Design-Build Documents, then the 
Design-Builder may, upon seven additional days’ written notice to the Owner, stop the Work until payment of the 
amount owing has been received. The Contract Time shall be extended appropriately and the Contract Sum shall be 
increased by the amount of the Design-Builder’s reasonable costs of shut-down, delay and start-up, plus interest as 
provided for in the Design-Build Documents.
PAGE 24

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall constitute 
Substantial Completion of such portions of the Work for purposes of payment and warranties but shall not constitute 
acceptance of Work not complying with the requirements of the Design-Build Documents.

…

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Design-Builder 
submits to the Owner (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness 
connected with the Work, for which the Owner or the Owner’s property might be responsible or encumbered, (less 
final payment and amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that 
insurance required by the Design-Build Documents to remain in force after final payment is currently in effect, (3) a 
written statement that the Design-Builder knows of no substantial reason that the insurance will not be renewable to 
cover the period required by the Design-Build Documents, (4) consent of surety, if any, to final payment, (5) 
as-constructed record copy of the Construction Documents marked to indicate field changes and selections made 
during construction, (6) manufacturer’s warranties, product data, and maintenance and operations manuals, and (7) if 
required by the Owner, other data establishing payment or satisfaction of obligations, such as receipts, or releases and 
waivers of liens, claims, security interests, or encumbrances, arising out of the Contract, to the extent and in such form 
as may be designated by the Owner. If an Architect, a Consultant, or a Contractor, or other person or entity providing 
services or work for the Design-Builder, refuses to furnish a release or waiver required by the Owner, the 
Design-Builder may furnish a bond satisfactory to the Owner pursuant to North Carolina G.S. §44A-16 to indemnify 
the Owner against such liens, claims, security interests, or encumbrances. If such liens, claims, security interests, or 
encumbrances remains unsatisfied after payments are made, or an undertaking pursuant to North Carolina G.S. 
§44A-16 has not been filed, after payments are made and following 15 days written notice to Design-Builder to 
remove the lien, the Design-Builder shall refund to the Owner all money that the Owner may be compelled to pay in 
discharging such liens, claims, security interests, or encumbrances, including all costs and reasonable attorneys’ fees. 
PAGE 25
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.1 liens, Claims, security interests or encumbrances arising out of the Contract and unsettled; or

…

§ 9.10.5 Acceptance of final payment by the Design-Builder shall constitute a waiver of claims by the Design-Builder 
except those previously made in writing and identified by the Design-Builder as unsettled at the time of final 
Application for Payment.

…

§ 10.2.1 The Design-Builder shall be responsible for precautions for the safety of, and reasonable protection to prevent 
damage, injury injury, illness or loss to

…

§ 10.2.2 The Design-Builder shall comply with, and give notices required by, applicable laws, statutes, ordinances, 
codes, rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property, or their 
protection from damage, injury injury, illness or loss.
PAGE 26

§ 10.3.6 If, without negligence on the part of the Design-Builder, the Design-Builder is held liable by a government 
agency for the cost of remediation of a hazardous material or substance solely by reason of performing Work as 
required by the Design-Build Documents, the Owner shall indemnify the Design-Builder for all cost and expense 
thereby incurred.

…

In an emergency affecting safety of persons or property, the Design-Builder shall act, at the Design-Builder’s 
discretion, to prevent threatened damage, injury injury, illness or loss. 
PAGE 27

§ 11.2.1 Before or After Substantial Completion. The Design-Builder shall promptly correct Work rejected by the 
Owner or failing to conform to the requirements of the Design-Build Documents, whether discovered before or after 
Substantial Completion and whether or not fabricated, installed or completed. Costs of correcting such rejected Work, 
including additional testing and inspections, the cost of uncovering and replacement, and compensation for any design 
consultant employed by the Owner whose expenses and compensation were made necessary thereby, shall be at the 
Design-Builder’s expense.replacement shall be at the Design-Builder’s expense. In addition, the Owner shall 
promptly remedy damage and loss arising in conjunction with the Project caused in whole or in part by any separate 
contractor or agent of Owner, or anyone directly or indirectly employed by any of them, or anyone for whose acts they 
may be liable.
PAGE 29

§ 13.2.1.1 The Design-Builder may terminate the Contract if the Work is stopped for a period of 30 consecutive days 
through no act or fault of the Design-Builder, the Architect, a Consultant, or a Contractor, or their agents or 
employees, or any other persons or entities performing portions of the Work under direct or indirect contract with the 
Design-Builder, upon seven days’ notice to Owner terminate the Contract and recover from the Owner payment for 
Work executed, as well as reasonable overhead and profit on Work not executed, and costs incurred by reason of such 
termination, for any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be 
stopped;stopped and which causes a stoppage of work for a period of 30 consecutive days;

.2 An act of government, such as a declaration of national emergency that requires all Work to be 
stopped;stopped and which causes a stoppage of work for a period of 30 consecutive days;

.3 Because the Owner has not issued a Certificate for Payment and has not notified the Design-Builder of 
the a valid reason for withholding certification as provided in Section 9.5.1, or because the Owner has 
not made payment on a Certificate for Payment within the time stated in the Design-Build Documents; 
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.4 Owner’s refusal, for a period exceeding 21 consecutive calendar days after receipt of a written request 
by Design-Builder to issue appropriate Change Orders or Construction Change Directives;

.4 .5       Owner’s failure to provide Design-Builder with information or other Design-Build Documents 
necessary for Design-Builder to perform its Work in an efficient and workmanlike manner unless the 
Owner promptly remedies that failure through written Change Orders issued within 21 calendar days 
from receipt of a written request by Design-Builder; or

.6 The Owner has failed to furnish to the Design-Builder promptly, upon the Design-Builder’s request, 
reasonable evidence as required by Section 7.2.7.

PAGE 30

§ 13.2.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Design-Builder or 
any other persons or entities performing portions of the Work under contract with the Design-Builder because the 
Owner has repeatedly failed to fulfill the Owner’s obligations under the Design-Build Documents with respect to 
matters important to the progress of the Work, the Work (including but not limited to the Owner’s failure to issue a 
Certificate for Payment or because the Owner has not made payment within the time stated in the Design-Build 
Documents), and has failed after seven days’ written notice to cure such default, the Design-Builder may, upon seven 
additional days’ written notice to the Owner, terminate the Contract and recover from the Owner as provided in 
Section 13.2.1.3.

…

§ 13.2.2.2 When any of the above reasons exist, the Owner may without prejudice to any other rights or remedies of the 
Owner and after giving the Design-Builder and the Design-Builder’s surety, if any, seven fourteen days’ written 
notice, notice to cure, terminate employment of the Design-Builder and may, subject to any prior rights of the surety:

.1 Exclude the Design-Builder from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon  owned by the Design-Builder;for which Owner has 
made payment;
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§ 14.1.3.2 Claims Arising After Final Payment. After Final Payment, Claims by either the Owner or Design-Builder that 
have not otherwise been waived pursuant to Sections 9.10.4 or 9.10.5, must be initiated by prompt written notice to the 
other party. The notice requirement in Section 14.1.3.1 and the Initial Decision requirement as a condition precedent 
to mediation in Section 14.2.1 shall not apply.
PAGE 32

§ 14.2 Initial Decision
§ 14.2.1 An initial decision shall be required as a condition precedent to mediation of all Claims between the Owner 
and Design-Builder initiated prior to the date final payment is due, excluding those arising under Sections 10.3 and 
10.4 of the Agreement and Sections B.3.2.9 and B.3.2.10 of Exhibit B to this Agreement, unless 30 days have passed 
after the Claim has been initiated with no decision having been rendered. Unless otherwise mutually agreed in writing, 
the Owner shall render the initial decision on Claims. 

§ 14.2.2 Procedure
§ 14.2.2.1 Claims Initiated by the Owner. If the Owner initiates a Claim, the Design-Builder shall provide a written 
response to Owner within ten days after receipt of the notice required under Section 14.1.3.1. Thereafter, the Owner 
shall render an initial decision within ten days of receiving the Design-Builder’s response: (1) withdrawing the Claim 
in whole or in part, (2) approving the Claim in whole or in part, or (3) suggesting a compromise.

§ 14.2.2.2 Claims Initiated by the Design-Builder. If the Design-Builder initiates a Claim, the Owner will take one or 
more of the following actions within ten days after receipt of the notice required under Section 14.1.3.1: (1) request 
additional supporting data, (2) render an initial decision rejecting the Claim in whole or in part, (3) render an initial 
decision approving the Claim, (4) suggest a compromise or (5) indicate that it is unable to render an initial decision 
because the Owner lacks sufficient information to evaluate the merits of the Claim.



Additions and Deletions Report for AIA Document A141 – 2014. Copyright © 2004 and 2014. All rights reserved. “The American Institute of Architects,” “American 
Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 
17:35:18 ET on 01/14/2025 under Order No.3104239240 which expires on 02/28/2025, is not for resale, is licensed for one-time use only, and may only be used in 
accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (1684239407)

11

§ 14.2.3 In evaluating Claims, the Owner may, but shall not be obligated to, consult with or seek information from 
persons with special knowledge or expertise who may assist the Owner in rendering a decision. The retention of such 
persons shall be at the Owner’s expense.§ 14.2 Intentionally Deleted

§ 14.2.4 If the Owner requests the Design-Builder to provide a response to a Claim or to furnish additional supporting 
data, the Design-Builder shall respond, within ten days after receipt of such request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Owner when the response or supporting data will be 
furnished or (3) advise the Owner that no supporting data will be furnished. Upon receipt of the response or supporting 
data, if any, the Owner will either reject or approve the Claim in whole or in part.

§ 14.2.5 The Owner’s initial decision shall (1) be in writing; (2) state the reasons therefor; and (3) identify any change 
in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on the parties but subject 
to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute resolution.

§ 14.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 14.2.6.1.

§ 14.2.6.1 Either party may, within 30 days from the date of an initial decision, demand in writing that the other party 
file for mediation within 60 days of the initial decision. If such a demand is made and the party receiving the demand 
fails to file for mediation within the time required, then both parties waive their rights to mediate or pursue binding 
dispute resolution proceedings with respect to the initial decision. 

§ 14.2.7 In the event of a Claim against the Design-Builder, the Owner may, but is not obligated to, notify the surety, if 
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Design-Builder’s default, the 
Owner may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 14.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines.

…

§ 14.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place 
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall 
be enforceable as settlement agreements in any court having jurisdiction.

§ 14.4 Arbitration
§ 14.4.1 If the parties have selected arbitration as the method for binding dispute resolution in Section 1.3, any Claim 
subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry 
Arbitration Rules in effect on the date of the Agreement. A demand for arbitration shall be made in writing, delivered 
to the other party to the Contract, and filed with the person or entity administering the arbitration. The party filing a 
notice of demand for arbitration must assert in the demand all Claims then known to that party on which arbitration is 
permitted to be demanded. 

§ 14.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based on 
the Claim would be barred by the applicable statute of limitations or statute of repose. For statute of limitations or 
statute of repose purposes, receipt of a written demand for arbitration by the person or entity administering the 
arbitration shall constitute the institution of legal or equitable proceedings based on the Claim.

§ 14.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction.

§ 14.4.3 The foregoing agreement to arbitrate, and other agreements to arbitrate with an additional person or entity 
duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court 
having jurisdiction thereof.
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§ 14.4.4 Consolidation or Joinder
§ 14.4.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any 
other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration 
permits consolidation, (2) the arbitrations to be consolidated substantially involve common questions of law or fact, 
and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s). 

§ 14.4.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a 
common question of law or fact whose presence is required if complete relief is to be accorded in arbitration, provided 
that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an additional 
person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question not 
described in the written consent.

§ 14.4.4.3 The Owner and Design-Builder grant to any person or entity made a party to an arbitration conducted under 
this Section 14.4, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and 
Design-Builder under this Agreement.
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Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or 
certified mail or by courier service providing proof of delivery to, the last business address known to the party giving 
notice. § 15.3.1 Owner and Design-Builder agree where this Agreement or the Design-Build Documents require one 
party to notify or give notice to the other party, such notice shall be provided in writing, and given in electronic format, 
to the designated representative of the party to whom the notice is addressed, and shall be deemed to have been duly 
served by electronic transmission to the party’s representative at the email address below. If the sending party receives 
notice of any type of electronic delivery failure, the sending party shall thereafter immediately serve the notice in 
person, by mail, or by an overnight or same-day courier service to the party’s designated representative. A party shall 
notify the other party in writing in advance of, or not later than five (5) days after, any change to the email address of 
the party’s representative.

Owner’s Representative for Notices Email
(Brian Baker, Assistant County Manager) (brian.baker@alamancecountync.gov)

Design-Builder’s Representative for Notices Email
(Chad Danforth) (chad.danforth@bobbitt.com)
Jeané Powers jeane.powers@bobbitt.com

§ 15.3.2 Notwithstanding Section 15.3.1, notices of Claims as provided in Article 14 may not be served by electronic 
transmission. Written notice of Claims shall be deemed to have been duly served if delivered in person to the Owner’s 
Representative and Design-Builder’s Representative set forth in Section 15.3.1 if delivered or sent by registered or 
certified mail or by courier service providing proof of delivery to the address of each respective party at the addresses 
set forth on the first page of this Agreement, and such notice shall also be sent via e-mail as set forth in Section 15.3.1.
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§ 15.9 Electronic Transactions
Design-Builder may use DocuSign or any other suitable electronic execution platform for the transmission and 
electronic execution of certain Design-Build Documents, including this Agreement and subsequent Change Orders, or 
may transmit and exchange Design-Build Documents by email as set forth in Section 15.3.1 herein.  By execution of 
this Agreement, the parties agree that any electronic record or electronic signature, including a scanned and emailed 
copy of an original signature, shall be attributable to the person whose signature appears on the electronic 
record/electronic signature, shall have full legal effect and enforceability to bind the party causing the electronic 
signature to be made, and shall satisfy any provision of this Agreement or of any law that requires a record be in 
writing, except as to Notices of Claims which may not be served by electronic transmission as set forth in Section 
15.6.2 herein. The parties may transmit Instruments of Service or other information or documentation in digital form 
using the Design-Builder’s Project website or other electronic transmission methods. The parties will follow the 
Design-Builder’s protocols governing such transmissions, including security, software versioning, naming protocols, 
and archiving requirements when transmitting data in digital form.

mailto:chad.danforth@bobbitt.com
mailto:jeane.powers@bobbitt.com
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§ 15.10 Legal Compliance: The parties hereby stipulate that Design-Builder will comply with the requirements of 
Article 2 of Chapter 64 of the North Carolina General Statutes (related to the use of E-Verify), as well as legal 
prohibitions against unlawful employment/workplace discrimination, and the requirement not to be listed on any 
divestment list published by the NC State Treasurer and any other Federal or State debarment or suspension lists.  

§ 15.11 Annual Appropriations and Funding: The Agreement is subject to the annual appropriation of funds by the 
Alamance County Board of Commissioners.  Notwithstanding any provision herein to the contrary, in the event that 
funds are not appropriated for the Agreement, County shall be entitled to immediately terminate the Agreement, 
without penalty or liability, except the payment for all services satisfactorily provided under the Agreement, including 
demobilization and contract closeout activities, up to and through Design-Builder’s receipt of notice of termination.

§ 15.12 Controlling Document: In the event of any conflict between this Agreement and any document, instrument, 
or other agreement prepared or provided by the parties (including, without limitation, Design-Builder’s purchase 
orders, invoices and warranties), the terms of this Agreement control.  As to the Agreement itself, any conflict in terms 
shall be interpreted in order of precedence, in descending order from 16.1.1 to .6 as listed in Section § 16.1 below, with 
this modified AIA Document A141™–2014 (Item 16.1.1) controlling.  
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.1 AIA Document A141™–2014, Standard Form of Agreement Between Owner and 
Design-BuilderDesign-Builder, as modified

.2 AIA Document A141™–2014, Exhibit A, Design-Build Amendment, if executed and as modified

.3 AIA Document A141™–2014, Exhibit B, Insurance and BondsBonds, as modified

…

.5 AIA Document E202™-2022, BIM Exhibit for Sharing Models with Project Participants, Where 
Model Versions May Not be Enumerated as a Contract Document, if completed, or the following:

  
Request for Qualifications document issued by Alamance County on November 8, 2024.  
.6 Other:

Bobbitt response to the Request for Qualifications document submitted on December 12, 2024.

…

ALAMANCE COUNTY BOBBITT CONSTRUCTION, INC.

By:   By:  

…

This instrument has been pre-audited in the manner required by the Local Government Budget and Fiscal Control Act.

____________________________
Susan Evans, Finance Director
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Certification of Document’s Authenticity
AIA® Document D401™ – 2003

I, Jennifer Driver, hereby certify, to the best of my knowledge, information and belief, that I created the attached final 
document simultaneously with its associated Additions and Deletions Report and this certification at 17:35:18 ET on 
01/14/2025 under Order No. 3104239240 from AIA Contract Documents software and that in preparing the attached 
final document I made no changes to the original text of AIA® Document A141™ – 2014, Standard Form of 
Agreement Between Owner and Design-Builder, other than those additions and deletions shown in the associated 
Additions and Deletions Report.

_____________________________________________________________
(Signed) 

_____________________________________________________________
(Title) 

_____________________________________________________________
(Dated)
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ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to the 
standard form text is available from 
the author and should be reviewed. A 
vertical line in the left margin of this 
document indicates where the author 
has added necessary information 
and where the author has added to or 
deleted from the original AIA text.

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification.

for the following PROJECT:
(Name and location or address)

 Development Services Center Building Renovation 
 1946 Martin Street
Burlington, NC 27217 

THE OWNER:
(Name, legal status and address)

 Alamance County  a political subdivision of the State of North Carolina 
 124 W. Elm Street
Graham, NC 27253 

THE DESIGN-BUILDER:
(Name, legal status and address)

 Bobbitt Construction, Inc.  a North Carolina corporation 
 2400 Weston Parkway
Cary, NC 27513 
North Carolina General Contractors License Number 3673

THE AGREEMENT
This Insurance Exhibit is part of the accompanying agreement for the Project, between the 
Owner and the Design-Builder (hereinafter, the Agreement), dated the    day of    in the year   
.
(In words, indicate day, month and year.)

TABLE OF ARTICLES

B.1 GENERAL

B.2 DESIGN BUILDER’S INSURANCE AND BONDS

B.3 OWNER’S INSURANCE

B.4 SPECIAL TERMS AND CONDITIONS

ARTICLE B.1   GENERAL
The Owner and Design-Builder shall purchase and maintain insurance and provide bonds 
as set forth in this Exhibit B. Where a provision in this Exhibit conflicts with a provision in 
the Agreement into which this Exhibit is incorporated, the provision in this Exhibit will 
prevail.

ARTICLE B.2   DESIGN BUILDER’S INSURANCE AND BONDS
§ B.2.1 The Design-Builder shall purchase and maintain the following types and limits of 
insurance from a company or companies lawfully authorized to do business in the 
jurisdiction where the Project is located. The Design-Builder shall maintain the required 
insurance until the expiration of the period for correction of Work as set forth in 
Section 11.2.2.1 of the Agreement, unless a different duration is stated below:
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(If the Design-Builder is required to maintain insurance for a duration other than the expiration of the period for 
correction of Work, state the duration.)

  

§ B.2.1.1 Commercial General Liability with policy limits of not less than  twenty-two million dollars  ($  22,000,000  
) for each occurrence and  twenty-four million dollars  ($  24,000,000 ) in the aggregate providing coverage for claims 
including 

.1 damages because of bodily injury, sickness or disease, including occupational sickness or disease, and 
death of any person; 

.2 personal injury; 

.3 damages because of injury to or destruction of tangible property; 

.4 bodily injury or property damage arising out of completed operations; and

.5 contractual liability applicable to the Design-Builder’s obligations under Section 3.1.14 of the 
Agreement.

§ B.2.1.2 Automobile Liability covering vehicles owned by the Design-Builder and non-owned vehicles used by the 
Design-Builder with policy limits of not less than  two million dollars  ($  2,000,000  ) per claim and  two million 
dollars  ($  2,000,000  ) in the aggregate for bodily injury, death of any person, and property damage arising out of the 
ownership, maintenance and use of those motor vehicles specified in this Section B.2.1.2, along with any other 
statutorily required automobile coverage. 

§ B.2.1.3 The Design-Builder may achieve the required limits and coverage for Commercial General Liability and 
Automobile Liability through a combination of primary and excess liability insurance, provided such primary and 
excess insurance policies result in the same or greater coverage as those required under Sections B.2.1.1 and B.2.1.2. 

§ B.2.1.4 Workers’ Compensation at statutory limits. 

§ B.2.1.5 Employers’ Liability with policy limits as provided below:

 one million dollars ($ 1,000,000) 

§ B.2.1.6 Professional Liability covering negligent acts, errors and omissions in the performance of professional 
services, with policy limits of not less than  two million dollars  ($  2,000,000  ) per claim and  three million dollars  ($  
3,000,000  ) in the aggregate.

§ B.2.1.7 Pollution Liability covering performance of the Work, with policy limits of not less than  five million dollars  
($  5,000,000  ) per claim and  five million dollars  ($  5,000,000  ) in the aggregate. 

§ B.2.1.7.1 The Design-Builder may obtain a combined Professional Liability and Pollution Liability policy to satisfy 
the requirements set forth in Sections B.2.1.6 and B.2.1.7, with combined policy limits that are not less than  five 
million dollars  ($  5,000,000  ) per claim and  five million dollars  ($  5,000,000  ) in the aggregate.

§ B.2.1.8 The Design-Builder shall provide written notification to the Owner of the cancellation or expiration of any 
insurance required by this Article B.2. The Design-Builder shall provide such written notice within five (5) business 
days of the date the Design-Builder is first aware of the cancellation or expiration, or is first aware that the cancellation 
or expiration is threatened or otherwise may occur, whichever comes first.

§ B.2.1.9 Additional Insured Obligations. The Owner and its consultants and contractors shall be additional insureds on 
the Design-Builder’s primary and excess insurance policies for Commercial General Liability, Automobile Liability 
and Pollution Liability. The additional insured coverage shall be primary and non-contributory to any of the Owner’s 
insurance policies. The additional insured coverage shall apply to both ongoing operations and completed operations. 
The policy limits applicable to the additional insureds shall be the same amount applicable to the named insured or, if 
the policy provides otherwise, policy limits not less than the amounts required under this Agreement.

§ B.2.1.10 Certificates of Insurance. The Design-Builder shall provide certificates of insurance acceptable to the 
Owner evidencing compliance with the requirements in this Article B.2: (1) prior to commencement of the Work; 
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(2) upon renewal or replacement of each required policy of insurance; and (3) upon Owner’s written request. An 
additional certificate evidencing continuation of liability coverage, including coverage for completed operations, shall 
be submitted with the final Application for Payment as required by Section 9.10.2 of the Agreement and thereafter 
upon renewal or replacement of such coverage until the expiration of the time required by Section B.2.1. The 
certificates will show the Owner and its consultants and contractors as additional insureds on the Design-Builder’s 
primary and excess insurance policies for Commercial General Liability, Automobile Liability, and Pollution 
Liability. Information concerning reduction of coverage on account of revised limits, claims paid under the General 
Aggregate or both, shall be furnished by the Design-Builder with reasonable promptness.

§ B.2.2 Performance Bond and Payment Bond
The Design-Builder shall provide surety bonds in accordance with N.C. Gen. Stats. § 143-128.1A and § 44A Article 3.    
(Specify type and penal sum of bonds.)

Type Penal Sum ($0.00)
  (1) A performance bond in the amount of one hundred 
percent (100%) of the construction contract amount, 
conditioned upon the faithful performance of the contract in 
accordance with the plans, specifications and conditions of 
the contract. Such bond shall be solely for the protection of 
the contracting body that is constructing the project.

(2) A payment bond in the amount of one hundred percent 
(100%) of the construction contract amount, conditioned 
upon the prompt payment for all labor or materials for which 
a contractor or subcontractor is liable. The payment bond 
shall be solely for the protection of the persons furnishing 
materials or performing labor for which a contractor, 
subcontractor, or construction manager at risk is liable.

§ B.2.2.1 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Agreement, the Design-Builder shall promptly furnish a copy of the bonds or shall 
permit a copy to be made.

ARTICLE B.3   OWNER’S INSURANCE
§ B.3.1 Owner’s Liability Insurance
Prior to commencement of the Work, the Owner shall secure the insurance, and provide evidence of the coverage, 
required under the Agreement and this Exhibit, upon the Design-Builder’s request, provide a copy of any insurance 
policy or policies required under the Design-Build Documents. The copy of the policy or policies provided shall 
contain all applicable conditions, definitions, exclusions, and endorsements. 

§ B.3.1.1 The Owner shall be responsible for purchasing and maintaining commercial general liability insurance, 
including premises and operations liability, and completed operations coverages, with limits of not less than 
$1,000,000 per occurrence and $2,000,000 aggregate.

§ B.3.2 Property Insurance
§ B.3.2.1 Unless otherwise provided, at the time of execution of the Design-Build Amendment, the Owner shall 
purchase and maintain, in a company or companies lawfully authorized to do business in the jurisdiction where the 
Project is located, property insurance written on a builder’s risk "all-risk" or equivalent policy form in the amount of 
the initial Contract Sum, plus the value of subsequent Modifications and cost of materials supplied or installed by 
others, comprising the total value for the entire Project at the site on a replacement cost basis without optional 
deductibles. If any construction that is part of the Work shall commence prior to execution of the Design-Build 
Amendment, the Owner shall, prior to commencement of construction, purchase and maintain property insurance as 
described above in an amount sufficient to cover the total value of the Work at the site on a replacement cost basis 
without optional deductibles. The insurance required under this section shall include interests of the Owner, 
Design-Builder, Architect, Consultants, Contractors, and Subcontractors in the Project. The property insurance shall 
be maintained, unless otherwise provided in the Design-Build Documents or otherwise agreed in writing by all 
persons and entities who are beneficiaries of the insurance, until the Owner has issued a Certificate of Substantial 
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Completion in accordance with Section 9.8 of the Agreement. Unless the parties agree otherwise, upon issuance of a 
Certificate of Substantial Completion, the Owner shall replace the insurance policy required under this Section B.3.2 
with another property insurance policy written for the total value of the Project that shall remain in effect until 
expiration of the period for correction of the Work set forth in Section 11.2.2 of the Agreement. 

§ B.3.2.1.1 The insurance required under Section B.3.2.1 shall include, without limitation, insurance against the perils 
of fire (with extended coverage) and physical loss or damage including, without duplication of coverage, theft, 
vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, testing and startup, temporary 
buildings and debris removal, including demolition occasioned by enforcement of any applicable legal requirements, 
and shall cover reasonable compensation for the Design-Builder’s services and expenses required as a result of such 
insured loss.

§ B.3.2.1.2 If the insurance required under Section B.3.2.1 requires deductibles, the Owner shall pay costs not covered 
because of such deductibles.

§ B.3.2.1.3 The insurance required under Section B.3.2.1 shall cover portions of the Work stored off the site, and also 
portions of the Work in transit.

§ B.3.2.1.4 Partial occupancy or use in accordance with Section 9.9 of the Agreement shall not commence until the 
insurance company or companies providing the insurance required under Section B.3.2.1 have consented to such 
partial occupancy or use by endorsement or otherwise. The Owner and the Design-Builder shall take reasonable steps 
to obtain consent of the insurance company or companies and shall, without mutual written consent, take no action 
with respect to partial occupancy or use that would cause cancellation, lapse or reduction of insurance.

§ B.3.2.2 Boiler and Machinery Insurance. The Owner shall purchase and maintain boiler and machinery insurance, 
which shall specifically cover commissioning, testing, or breakdown of equipment required by the Work, if not 
covered by the insurance required in Section B.3.2.1. This insurance shall include the interests of the Owner, 
Design-Builder, Architect, Consultants, Contractor and Subcontractors in the Work, and the Owner and 
Design-Builder shall be named insureds.

§ B.3.2.3 If the Owner does not intend to purchase the insurance required under Sections B.3.2.1 and B.3.2.2 with all 
of the coverages in the amounts described above, the Owner shall inform the Design-Builder in writing prior to any 
construction that is part of the Work. The Design-Builder may then obtain insurance that will protect the interests of 
the Owner, Design-Builder, Architect, Consultants, Contractors, and Subcontractors in the Work. The cost of the 
insurance shall be charged to the Owner by an appropriate Change Order. If the Owner does not provide written notice, 
and the Design-Builder is damaged by the failure or neglect of the Owner to purchase or maintain insurance as 
described above, the Owner shall bear all reasonable costs and damages attributable thereto.

§ B.3.2.4 Loss of Use Insurance. At the Owner’s option, the Owner may purchase and maintain insurance to insure the 
Owner against loss of use of the Owner’s property due to fire or other hazards, however caused. The Owner waives all 
rights of action against the Design-Builder for loss of use of the Owner’s property, including consequential losses due 
to fire or other hazards covered under the property insurance required under this Exhibit B to the Agreement.

§ B.3.2.5 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 
to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the 
Project during the construction period, the Owner shall waive all rights in accordance with the terms of 
Section B.3.2.7 for damages caused by fire or other causes of loss covered by this separate property insurance. All 
separate policies shall provide this waiver of subrogation by endorsement or otherwise.

§ B.3.2.6 Before an exposure to loss may occur, the Owner shall file with the Design-Builder a copy of each policy that 
includes insurance coverages required by this Section B.3.2. Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project. The Owner shall provide written 
notification to the Design-Builder of the cancellation or expiration of any insurance required by this Article B.3. The 
Owner shall provide such written notice within five (5) business days of the date the Owner is first aware of the 
cancellation or expiration, or is first aware that the cancellation or expiration is threatened or otherwise may occur, 
whichever comes first.
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§ B.3.2.7 Waivers of Subrogation. The Owner and Design-Builder waive all rights against (1) each other and any of 
their consultants, subconsultants, contractors and subcontractors, agents and employees, each of the other, and (2) any 
separate contractors described in Section 5.13 of the Agreement, if any, and any of their subcontractors, 
sub-subcontractors, agents and employees, for damages caused by fire or other causes of loss to the extent covered by 
property insurance obtained pursuant to Section B.3.2 or other property insurance applicable to the Work and 
completed construction, except such rights as they have to proceeds of such insurance held by the Owner as fiduciary. 
The Owner or Design-Builder, as appropriate, shall require of the separate contractors described in Section 5.13 of the 
Agreement, if any, and the subcontractors, sub-subcontractors, agents and employees of any of them, by appropriate 
agreements, written where legally required for validity, similar waivers each in favor of the other parties enumerated 
herein. The policies shall provide such waivers of subrogation by endorsement or otherwise. A waiver of subrogation 
shall be effective as to a person or entity even though that person or entity would otherwise have a duty of 
indemnification, contractual or otherwise, did not pay the insurance premium directly or indirectly, and whether or not 
the person or entity had an insurable interest in the property damaged.

§ B.3.2.8 A loss insured under the Owner’s property insurance shall be adjusted by the Owner as fiduciary and made 
payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section B.3.2.10. The Design-Builder shall pay the Architect, Consultants and 
Contractors their just shares of insurance proceeds received by the Design-Builder, and by appropriate agreements, 
written where legally required for validity, the Design-Builder shall require the Architect, Consultants and Contractors 
to make payments to their consultants and subcontractors in similar manner.

§ B.3.2.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, 
give bond for proper performance of the Owner’s duties. The cost of required bonds shall be charged against proceeds 
received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the Owner shall 
distribute in accordance with such agreement as the parties in interest may reach, or as determined in accordance with 
the method of binding dispute resolution selected in the Agreement between the Owner and Design-Builder. If after 
such loss no other special agreement is made and unless the Owner terminates the Contract for convenience, 
replacement of damaged property shall be performed by the Design-Builder after notification of a Change in the Work 
in accordance with Article 6 of the Agreement.

§ B.3.2.10 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties in 
interest shall object in writing within five days after occurrence of a loss to the Owner’s exercise of this power. If an 
objection is made, the dispute shall be resolved in the manner selected by the Owner and Design-Builder as the method 
of binding dispute resolution in the Agreement. If the Owner and Design-Builder have selected arbitration as the 
method of binding dispute resolution, the Owner as fiduciary shall make settlement with insurers or, in the case of a 
dispute over distribution of insurance proceeds, in accordance with the directions of the arbitrators.

ARTICLE B.4   SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows:

 Notwithstanding anything in the Design-Build Documents or bonds to the contrary, Owner is not entitled to make a 
claim against the bonds or declare or claim that Design-Builder is in "default" or has committed a "breach" of the bond 
or Design-Build Documents, unless and until: (a) Design-Builder persistently or repeatedly refuses or fails to comply 
with a term of the Design-Build Documents; (b) the subject term is a material provision of the Design-Build 
Documents and the failure constitutes a substantial and material breach of the Design-Build Documents; (c) Owner 
provides Design-Builder with a written notice of the alleged default and an opportunity to investigate, test and cure the 
same, including a detailed description of the alleged default or breach and the basis of Design-Builder’s responsibility 
for the same, and reasonable access to the work area for purposes of such investigation, testing and/or cure; and (d) 
Design-Builder fails within fifteen days after receiving notice from Owner to commence and continue correction of 
the basis of the claimed default or breach with reasonable diligence and promptness.  
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PAGE 1

 Development Services Center Building Renovation 
 1946 Martin Street
Burlington, NC 27217 

…

 Alamance County  a political subdivision of the State of North Carolina 
 124 W. Elm Street
Graham, NC 27253 

…

(Name, legal status and address)

 Bobbitt Construction, Inc.  a North Carolina corporation 
 2400 Weston Parkway
Cary, NC 27513 
North Carolina General Contractors License Number 3673
PAGE 2

§ B.2.1.1 Commercial General Liability with policy limits of not less than  twenty-two million dollars  ($  22,000,000  
) for each occurrence and  twenty-four million dollars  ($  24,000,000 ) in the aggregate providing coverage for claims 
including 

…

§ B.2.1.2 Automobile Liability covering vehicles owned by the Design-Builder and non-owned vehicles used by the 
Design-Builder with policy limits of not less than  two million dollars  ($  2,000,000  ) per claim and  two million 
dollars  ($  2,000,000  ) in the aggregate for bodily injury, death of any person, and property damage arising out of the 
ownership, maintenance and use of those motor vehicles specified in this Section B.2.1.2, along with any other 
statutorily required automobile coverage. 

…

 one million dollars ($ 1,000,000) 

§ B.2.1.6 Professional Liability covering negligent acts, errors and omissions in the performance of professional 
services, with policy limits of not less than  two million dollars  ($  2,000,000  ) per claim and  three million dollars  ($  
3,000,000  ) in the aggregate.

§ B.2.1.7 Pollution Liability covering performance of the Work, with policy limits of not less than  five million dollars  
($  5,000,000  ) per claim and  five million dollars  ($  5,000,000  ) in the aggregate. 
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§ B.2.1.7.1 The Design-Builder may obtain a combined Professional Liability and Pollution Liability policy to satisfy 
the requirements set forth in Sections B.2.1.6 and B.2.1.7, with combined policy limits that are not less than  five 
million dollars  ($  5,000,000  ) per claim and  five million dollars  ($  5,000,000  ) in the aggregate.
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The Design-Builder shall provide surety bonds as follows: in accordance with N.C. Gen. Stats. § 143-128.1A and § 
44A Article 3.    

…

  (1) A performance bond in the amount of one hundred 
percent (100%) of the construction contract amount, 
conditioned upon the faithful performance of the contract in 
accordance with the plans, specifications and conditions of 
the contract. Such bond shall be solely for the protection of 
the contracting body that is constructing the project.

(2) A payment bond in the amount of one hundred percent 
(100%) of the construction contract amount, conditioned 
upon the prompt payment for all labor or materials for which 
a contractor or subcontractor is liable. The payment bond 
shall be solely for the protection of the persons furnishing 
materials or performing labor for which a contractor, 
subcontractor, or construction manager at risk is liable.

…

The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance.Prior to 
commencement of the Work, the Owner shall secure the insurance, and provide evidence of the coverage, required 
under the Agreement and this Exhibit, upon the Design-Builder’s request, provide a copy of any insurance policy or 
policies required under the Design-Build Documents. The copy of the policy or policies provided shall contain all 
applicable conditions, definitions, exclusions, and endorsements. 

§ B.3.1.1 The Owner shall be responsible for purchasing and maintaining commercial general liability insurance, 
including premises and operations liability, and completed operations coverages, with limits of not less than 
$1,000,000 per occurrence and $2,000,000 aggregate.
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 Notwithstanding anything in the Design-Build Documents or bonds to the contrary, Owner is not entitled to make a 
claim against the bonds or declare or claim that Design-Builder is in "default" or has committed a "breach" of the bond 
or Design-Build Documents, unless and until: (a) Design-Builder persistently or repeatedly refuses or fails to comply 
with a term of the Design-Build Documents; (b) the subject term is a material provision of the Design-Build 
Documents and the failure constitutes a substantial and material breach of the Design-Build Documents; (c) Owner 
provides Design-Builder with a written notice of the alleged default and an opportunity to investigate, test and cure the 
same, including a detailed description of the alleged default or breach and the basis of Design-Builder’s responsibility 
for the same, and reasonable access to the work area for purposes of such investigation, testing and/or cure; and (d) 
Design-Builder fails within fifteen days after receiving notice from Owner to commence and continue correction of 
the basis of the claimed default or breach with reasonable diligence and promptness.  
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